
CALIFON BOROUGH (1004), HUNTERDON COUNTY, NEW JERSEY
HIGHLANDS IMPLEMENTATION PLAN SCHEDULE (REVISED)

DRAFT MUNICIPAL IMPLEMENTATION PLAN AND SCHEDULE 
FOR PLAN CONFORMANCE BY TASK

FY2010-11 
Priority (√) or 

N/A

Approximate 
Budget

Anticipated 
Completion 

Date
Responsible Entity Status and Comments - NJHC comments in red font

1. Housing Element & Fair Share Plan (Module 3) $5,000
a. Modifications of municipally approved and adopted Housing Element 
and Fair Share Plan (incl. COAH submittals) as applicable

√ -- As needed
Planning Board, 
Governing Body

2009 Plan Conformance Grant. Potential changes in applicable State laws and/or 
regulations acknowledged. Modifications as needed to retain compliance and 
ensure protection from legal challenge.

b. RAHDPP Agreements as approved by COAH (If Applicable) √ -- As needed Governing Body 2009 Plan Conformance Grant, with #1.a 
c. Adoption of Implementing Ordinances

√ -- As needed
Planning Board, 
Governing Body 2009 Plan Conformance Grant

2. Highlands Environmental Resource Inventory (Module 4) – 
Adopted √ $2,000 60 days

Envl Comm., 
Planning Board 2009 Plan Conformance Grant 

3. Environmental Resource Inventory – Integrated TBD FY 2012+ Envl Comm.
4. Highlands Element of Municipal Master Plan (Module 5) – 

Adopted √ $3,000 60 days Planning Board 2009 Plan Conformance Grant 
5. Municipal Master Plan Elements (as applicable)

Planning Board
FY 2011 activities to be selected based upon priorities relevant to specific 
municipality. All others FY2012+

a. Land Use Plan Element √ $5,000 FY 2011 Planning Board
b. Conservation Plan Element TBD FY 2012+
c. Circulation Plan Element
d. Land Preservation and Land Stewardship including Agricultural 
Retention/Farmland Preservation Plan Element TBD FY 2012+ Appropriate to combine these Master Plan Elements
e. Agriculture Retention/Farmland Preservation Plan Element
f. Community Facilities Plan Element
g. Sustainable Economic Development Plan Element √ TBD FY 2012+ See Wastewater Management Plan at 9.c
h. Historic Preservation Plan Element 
i. Development Transfer Plan Element (optional) N/A
j. Septic System Yield Allocation (if applicable) N/A

6. Highlands Land Use Ordinances (Module 6) – Adopted
√ $10 000 120 days

Planning Board, 
Governing Body 2009 Plan Conformance Grant√ $10,000 120 days Governing Body 2009 Plan Conformance Grant

7. Zoning Map Update – Adopted (Update to reflect Highlands 
Overlay Zones, Districts) √ $5,000 120 days

Planning Board, 
Governing Body Amended Plan Conformance Grant 

8. Cluster Development for Agricultural Resource Areas 
a. Grant Application for Cluster Development Program N/A FY 2012-13 Governing Body
a Municipal Cluster Development Plan N/A N/A N/A N/A
b. Municipal Cluster Development Ordinance and Design Guidelines

N/A N/A N/A N/A
9. Resource Management Plans and Programs

a. Water Use and Conservation Management Plan TBD FY 2012+
b. Habitat Conservation and Management Plan TBD FY 2012+

c. Stream Corridor Protection/Restoration Plan (optional) √ $35,000

FY2011 Planning Board, 
Governing Body

Folow-up to the March 2009 Initial Assessment Grant Stream Corridor 
Study prepared by Donald Scott, Jr., P.E. of Keller and Kirkpatrick is a 
priority for Califon Borough.   The Plan is pending  Highlands Council FY 
2011  budget approval. Funding to be release upon approval of a scope of 
work by the Executive Director

December 9, 2010
1 Highlands Council
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d. Wastewater Management Plan √ $10,000

April 11, 2011 
(WMP), 

FY2012 for 
additional 
planning

Planning Board, 
Governing Body

NJDEP Administrative Order 2010-03 (County WMP).  The Highlands 
Council will prepare the WMP information for municipal review and 
NJDEP submittal. Minimal technical and preparation effort will be 
required by the municipality.  Additional funding is provided to assist in 
generating alternatives and economic feasibility for centralized wastewater 
management.  Funding to be release upon approval of a scope of work by 
the Executive Director

e. Septic System Management/Maintenance Plan TBD FY 2012+ Health Board
f. Lake Restoration Management Plan (if applicable) N/A TBD FY 2012+
g. Scenic Resource Management Plan (optional) TBD FY 2012+
h. Municipal Stormwater Management Plan 

TBD FY 2012+
Updates only as needed to incorporate RMP provisions; Plans are required under 
NJDEP regulations.

i. Regional Stormwater Management Plan (if applicable) TBD FY 2012+
j. Land Preservation and Land Stewardship Program TBD FY 2012+
k. Forest Stewardship Plan (optional) TBD FY 2012+

10. Board of Health Ordinances
a. Septic System Maintenance TBD FY 2012+ Subsequent to release of final model ordinance and completion of 9e
b. Potential Contaminant Source Management TBD FY 2012+ Subsequent to release of final model ordinance

11. Implementing Ordinances for Management Plans and Programs

a. Water Use and Conservation Management Plan Ordinance TBD * *Following completion of 9.a
b. Habitat Conservation and Management Plan Ordinance TBD * *Following completion of 9.b
c. Stream Corridor Ordinance TBD * *Following completion of 9.c
d. Lake Restoration Management Plan Ordinance N/A TBD * *Following completion of 9.f
e. Tree Clearing Ordinance TBD FY 2012+
f. Right to Farm Ordinance (if applicable) √ -- FY 2011 Governing Body Adoption of State model ordinancef. Right to Farm Ordinance (if applicable) √ FY 2011 Governing Body Adoption of State model ordinance
g. Transfer of Developments Right Ordinance (if applicable) N/A TBD * *Following completion of 5.i
h. Scenic Resource Mgmt Ordinance (if applicable) TBD * *Folllowing completion of 9.g, if selected
i. Stormwater Management Ordinance TBD * *Updates only, as needed to incorporate RMP provisions; following 9h, 9i
j. Other Ordinance Provisions (specify) N/A TBD Local schedule

12. Redevelopment and Brownfields Opportunities (optional)
a. Highlands Redevelopment Area Petition N/A Local schedule

13. RMP Updates (optional)
a.Public Water Utility Service Areas √ Complete RMP UPDATES complete.
b. Preserved lands √ Complete RMP UPDATES complete.

14. Map Adjustment Petition(s) (optional)
a. N/A Local schedule

15. Highlands Center Petition (optional)
a. N/A Local schedule

16. Submission of Municipal Planning and Regulatory Documents 
and Supporting Materials  N/A 45 days Information received- Complete
 a.      Master Plan Re‐examination Report dated 2/28/07 N/A Information received- Complete
 b.     Land Development Ordinance – Codified in 10/08 N/A Information received- Complete

17. Discretionary Documents or Requests (financial and technical 
assistance requests from the municipality)
a. N/A Local schedule

December 9, 2010
2 Highlands Council



CALIFON BOROUGH (1004), HUNTERDON COUNTY, NEW JERSEY
HIGHLANDS IMPLEMENTATION PLAN SCHEDULE (REVISED)

DRAFT MUNICIPAL IMPLEMENTATION PLAN AND SCHEDULE 
FOR PLAN CONFORMANCE BY TASK

FY2010-11 
Priority (√) or 

N/A

Approximate 
Budget

Anticipated 
Completion 

Date
Responsible Entity Status and Comments - NJHC comments in red font

18. Attendance at Highlands Council Training Sessions

a. Municipal Exemption Determinations √ 4-6 months Highlands Council
Preservation Area Exemption Determinations are conducted by NJDEP; 
Exemption Designees (e.g., Zoning Officer or other)

a. Ordinance Administration: Application Procedures, Implementation, 
Enforcement √ $2,500 4-6 months Highlands Council

Land Use Administrator/Board Secretary, Zoning Officer,  Enforcement Officer, 
Property Inspector, Professionals

2010-11 Total Approximate Budget $77,500

This Plan will be altered over time, to reflect the municipality’s progress toward completion of Plan Conformance activities and to address funding and implementation tasks that carry forward into future years. All such changes will
involve a collaborative effort and agreement between the municipality and the Highlands Council. It is anticipated that any Highlands Council Resolution of Approval will delegate to the Executive Director authority to modify
deadlines for completion, which would occur in consultation with the municipality. No timeframe will be considered to have begun, however, until the municipality has been provided the tools (including grant funding) with which to
accomplish each component of the Plan Conformance program.

December 9, 2010
3 Highlands Council



Califon Borough 12/9/2010
Account of Highlands Council Grant Awards

Type of Grant Status Resolution Date Grant Amount Tasks Payments
MP3 Closed November 3, 2005  $      12,790.00  $      12,245.00 

Initial Assessment Closed October 30, 2008  $      20,000.00  IA Report  $      19,991.25 

Plan Conformance Executed December 18, 2008  $    100,000.00  Module 1 ‐   $      14,017.12 
Module 2 ‐   $        4,015.65 
Module 3* ‐   $      14,964.75 
Module 4 ‐   $        3,409.77 
Module 5 ‐   $        9,021.60 
Module 6 ‐   $            722.50 
Module 7 ‐   $        8,323.00 
Subtotal $     54,474.39 

Grant Award Total 132,790.00$     Balance $     45,525.61 

TOTAL REIMBURSEMENT AMOUNT $ 86 710 64TOTAL REIMBURSEMENT AMOUNT $      86,710.64 

Anticipated Expenses, 2010‐2011 Amended Plan Conformance Grant
Completion of Module 3 – COAH Certification 5,000.00$    Balance Forward 45,525.61$     
Completion of Module 4 – Finalize/Adopt ERI 2,000.00$    Municipal Response/Related Expenses 7,500.00$        
Completion of Module 5 – Highlands Element 3,000.00$    Estimated Pre‐Hearing Accuracy Review Expenses  500.00$           
Completion of Module 6 – Land Use Ordinances 10,000.00$  Estimate of Available Funds 37,525.61$     
Land Use Plan Element 5,000.00$   
Municipal Master Plan Updates ‐$              Amended Plan Conformance Grant
Municipal Zoning Map Update 5,000.00$    Anticipated 2010‐2011 Expenses 77,500.00$     
Wastewater Management Plan 10,000.00$  (37,525.61)$    
Stream Corridor Protection/Restoration Plan** 35,000.00$  Estimated Total Need 40,000.00$     
Highlands Council Training Sessions 2,500.00$   
TOTAL 77,500.00$ 

**Pending approval of Highlands Council FY2011 Budget

*Note: Partial Payment has been made for this module in the amount of $3487.50.  An additional $11,477.25 is 
being reviewed for reimbursement
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