
DRAFT MUNICIPAL IMPLEMENTATION PLAN AND 
SCHEDULE FOR FULL PLAN CONFORMANCE BY TASK

Applicable? 
(√) or N/A

Approximate 
Budget 

(for future use)
Anticipated 

Completion Date
Responsible 

Entity Status and Comments

TOWN OF CLINTON
1. Housing Element & Fair Share Plan (Module 3)

a. Summary of Fair Share Plan √ March 1, 2010 Town
b. Draft Housing Element √ March 1, 2010 Town

c. Highlands RMP Adjusted Growth Projection (incl. calculations) √ March 1, 2010 Town
d. Review and narrative of sites and/or mechanisms to meet prior 
round and projected growth share obligation √ March 1, 2010 Town
e. Municipally approved and adopted Housing Element and Fair 
Share Plan (incl. COAH submittals) √ June 8, 2010 Town
f. Completed copies of the Growth Share Calculations √ June 8, 2010 Town
g. Module 3 Appendix C submittal (if applicable under draft 
RAHDPP guidelines) √ June 8, 2010 Town

2. Highlands Environmental Resource Inventory (Module 4) – 
Adopted √ Dec. 2010 Town

3. Environmental Resource Inventory – Integrated √ December 1, 2011 Town Grant money necessary to integrate
4. Highlands Element of Municipal Master Plan (Module 5) – 

Adopted √ Dec. 2010 Town
5. Municipal Master Plan Elements (if applicable - specific elements 

may not be necessary if already exist and adopting Highlands 
Element model to supplement existing master plan) Town
a. Land Use Plan Element Dec. 2010 Town Grant money necessary to integrate
b. Conservation Plan Element Dec. 2010 Town Grant money necessary to integrate
c. Circulation Plan Element Dec. 2010 Town Grant money necessary to integrate
d. Land Preservation and Land Stewardship Plan Element – 
including updated preserved land inventory and map NA
e. Agriculture Retention/Farmland Preservation Plan Element – 
including updated preserved farmland inventory and map NA
f. Community Facilities Plan Element Dec. 2010 Town Grant money necessary to integrate
g. Sustainable Economic Development Plan Element Dec. 2010 Town Grant money necessary to integrate
h. Historic Preservation Plan Element Dec. 2010 Town Grant money necessary to integrate
i. Development Transfer Plan Element (incl. receiving zones, 
optional) Dec. 2010 Town Grant money necessary to integrate

6. Highlands Land Use Ordinances (Module 6) – Adopted √ Dec. 2010 Town
7. Board of Health Ordinances

a. Septic System Maintenance Dec. 2011 DEP/HC Guidance necessary for adoption
b. Potential Contaminant Source Management Dec. 2011 DEP/HC Guidance necessary for adoption

8. Implementing Ordinances for Management Plans and 
Programs
a. Water Use and Conservation Management Plan Ordinance √ Dec. 2010 HC/Town Suburban Engineers creating model
b. Habitat Conservation and Management Plan Ordinance √ Dec. 2011 HC/Town  Waiting for Model  Plans & funding
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c. Septic System Management/Maintenance Plan Ordinance √ Dec. 2011 DEP/HC  Waiting for Model  Plans & funding
d. Lake Restoration Management Plan Ordinance (if applicable) NA  Waiting for Model  Plans & funding
e. Tree Clearing Ordinance √ Dec. 2011 HC/Town  Waiting for Model  Plans & funding
f. Right to Farm Ordinance (if applicable) √ Dec. 2011 SADC/Town
g. Transfer of Developments Right Ordinance (if applicable) NA
h. Other Ordinance Provisions (specify) NA

9. Zoning Map and Schedule of Requirements – Adopted √ Dec.  2010 HC/Town

10. Official Map – (Adopted - if exists)    NA

11. Septic System Yield Allocation (if applicable) √ Dec. 2010 HC/Town
12. Cluster Development for Agricultural Resource Areas 

a. Grant Application for Cluster Development Program NA
b. Municipal Cluster Development Plan NA

c. Municipal Cluster Development Ordinance and Design Guidelines NA
13. Redevelopment and Brownfields Opportunities (optional)

a. Highlands Redevelopment Area Petition NA
14. Resource Management Plans and Programs

a. Water Use and Conservation Management Plan √ Dec. 2011 HC/Town  Waiting for Model  Plans & funding
b. Habitat Conservation and Management Plan √ Dec. 2011 HC/Town  Waiting for Model  Plans & funding
c. Stream Corridor Protection/Restoration Plan (optional) √ Dec. 2011 HC/Town  Waiting for Model  Plans & funding
d. Wastewater Management Plan (County WMP may be used) √ Dec. 2010 HUNT CO. Will submit when County Plan is complete
e. Septic System Management/Maintenance Plan √ Dec. 2011 DEP/HC  Prefer not to administer programs
f. Lake Restoration Management Plan (if applicable) NA
g. Scenic Resource Management Plan (optional) √ Dec. 2011 HC/Town  Waiting for Model  Plans & funding
h. Municipal Stormwater Management Plan √ Dec. 2011 Town
i. Regional Stormwater Management Plan (if applicable) √ Dec. 2011 Hunt/Town
j. Land Preservation and Land Stewardship Program (funding, 
stewardship, and monitoring for open space and agricultural 
resources) √ Dec. 2011 Hunt/SADC Will participate with SADC and County Programs

15. RMP Updates (optional)
a. √ Dec. 2009 Town

16. Map Adjustments (optional)
a. √ Dec. 2009 Town

17. Municipal Planning and Regulatory Documents and 
Supporting Materials (based on the list of existing documents and 
petition submittals, list separately)
a. √ March 1, 2010 List included with petition all docs to follow

18. Discretionary Documents or Requests (financial and technical 
assistance requests from the municipality)
a. 
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19. Submission of Plan Conformance Grant Application Waiting for HC review
20. Submission of Revised Petition (to be determined by the 

Highlands Council and the municipality) Waiting for HC review
21. Final Consistency Review and Recommendations Report (to be 

determined by the Highlands Council) Waiting for HC review
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