Approximate
DRAFT Hopatcong BOROUGH IMPLEMENTATION PLAN AND| Applicable? Budget Anticipated
SCHEDULE FOR FULL PLAN CONFORMANCE BY TASK (‘/) or N/A (for future use) Completion Date Responsible Entity Status and Comments
1. Housing Element & Fair Share Plan (Module 3)
a. Summary of Fair Share Plan N March 1, 2010|Hopatcong/HC/COAH To be completed by June 2010 deadline
b. Draft Housing Element N March 1, 2010|Hopatcong/HC/COAH To be completed by June 2010 deadline
c. Highlands RMP Adjusted Growth Projection (incl. calculations) \ March 1, 2010(Hopatcong/HC/COAH To be completed by June 2010 deadline
d. Review and narrative of sites and/or mechanisms to meet prior
round and projected growth share obligation V March 1, 2010|Hopatcong/HC/COAH To be completed by June 2010 deadline
e. Municipally approved and adopted Housing Element and Fair
Share Plan (incl. COAH submittals) V June 8, 2010(Hopatcong/HC/COAH To be completed by June 2010 deadline
f. Completed copies of the Growth Share Calculations N June 8, 2010|Hopatcong/HC/COAH To be completed by June 2010 deadline
g. Module 3 Appendix C submittal (if applicable under draft
RAHDPP guidelines) \ June 8, 2010|Hopatcong/HC/COAH To be completed by June 2010 deadline
2. Highlands Environmental Resource Inventory (Module 4) —
Adopted \ September, 2010|Hopatcong/HC Will further review Highlands ERI and adopt once satisfied
Will incorporate Highlands language into exiting ERI - Highlands
3. Environmental Resource Inventory — Integrated N September, 2010|Hopatcong/HC ERI to be an appendix to existing ERT
4. Highlands Element of Municipal Master Plan (Module 5) —
Adopted N December 1, 2011|Hopatcong/HC Will further review and incorporate local information through 2011
5. Municipal Master Plan Elements (if applicable - specific elements
may not be necessary if already exist and adopting Highlands
Element model to supplement existing master plan)
Will utilize existing Land Use Plan and incorporate into one
a. Land Use Plan Element V September 1, 2010|Hopatcong/HC document
Will utilize existing conservation Plan and incorporate into one
b. Conservation Plan Element \ September 1, 2010|Hopatcong/HC document
c. Circulation Plan Element N June 1, 2010{Hopatcong/HC Will prepare up to date circulation plan
d. Land Preservation and Land Stewardship Plan Element —
including updated preserved land inventory and map \ September 1, 2011|Hopatcong/HC Will prepare Land Stewardship Plan
e. Agriculture Retention/Farmland Preservation Plan Element —
including updated preserved farmland inventory and map N/A N/A
f. Community Facilities Plan Element N September 1, 2010|Hopatcong/HC Will prepare u p to date community facilities plan
g. Sustainable Economic Development Plan Element N June 1, 2011|Hopatcong/HC Will prepare sustainable economic development plan
h. Historic Preservation Plan Element N May 1, 2011|Hopatcong/HC Will prepare up to date historic preservation plan
i. Development Transfer Plan Element (incl. receiving zones, Borough will investigate possibility of implementing TAR as a
optional) \ December 1, 2011|Hopatcong/HC sending community
6. Highlands Land Use Ordinances (Module 6) — Adopted V June 1, 2011{Hopatcong/HC Will continue to review and revise model ordinance
7. Board of Health Ordinances
a. Septic System Maintenance N December 1, 2010{Hopatcong/HC Will review and revise models ordinances once available
b. Potential Contaminant Source Management \ December 1, 2010|Hopatcong/HC Will review and revise models ordinances once available
8. Implementing Ordinances for Management Plans and
Programs
a. Water Use and Conservation Management Plan Ordinance V January 31, 2012 |Hopatcong/HC Will investigate and prepare as required
b. Habitat Conservation and Management Plan Ordinance \/ January 31, 2012 |Hopatcong/HC Will investigate and prepare as required
c. Septic System Management/Maintenance Plan Ordinance v January 31, 2012 |Hopatcong/HC Will investigate and prepate as required
d. Lake Restoration Management Plan Ordinance (if applicable)
V January 31, 2012 |Hopatcong/HC Will investigate and prepare as required
e. Tree Clearing Ordinance N January 31, 2012 |Hopatcong/HC Will investigate and prepare as required
f. Right to Farm Ordinance (if applicable) N/A January 31, 2012 |Hopatcong/HC Will investigate and prepare as required
g. Transfer of Developments Right Ordinance (if applicable) N January 31, 2012 |Hopatcong/HC Will investigate and prepare as required
h. Other Ordinance Provisions (specify)
9. Zoning Map and Schedule of Requirements — Adopted N September 1, 2010|Hopatcong/HC Will submit once review is complete
10. Official Map — (Adopted - if exists) N September 1, 2010|Hopatcong/HC Will submit once review is complete
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11.

Septic System Yield Allocation (if applicable)

12.

Cluster Development for Agricultural Resource Areas

a. Grant Application for Cluster Development Program

N

N/A

b. Municipal Cluster Development Plan

N/A

c. Municipal Cluster Development Ordinance and Design Guidelines

13.

Redevelop and B fields Opportunities (optional)

a. Highlands Redevelopment Area Petition

14.

Resource Management Plans and Programs

a. Water Use and Conservation Management Plan

N/A

b. Habitat Conservation and Management Plan

c. Stream Corridor Protection/Restoration Plan (optional)

d. Wastewater Management Plan (County WMP may be used)

e. Septic System Management/Maintenance Plan

f. Lake Restoration Management Plan (if applicable)

g. Scenic Resource Management Plan (optional)

h. Municipal Stormwater Management Plan

i. Regional Stormwater Management Plan (if applicable)
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j. Land Preservation and Land Stewardship Program (funding,
stewardship, and monitoring for open space and agricultural
resources)

15.

RMP Updates (optional)

a.

16.

Map Adjustments (optional)

a.

17.

Municipal Planning and Regulatory Documents and
Supporting Materials (based on the list of existing documents and
petition submittals, list separately)

a.

18.

Discretionary Documents or Requests (financial and technical
assistance requests from the municipality)

a.

19.

Submission of Plan Conformance Grant Application

< 2]

20.

Submission of Revised Petition (to be determined by the
Highlands Council and the municipality)

21.

Final Consistency Review and Recommendations Report (to be
determined by the Highlands Council)

Approximate
Budget Anticipated

(for future use) Completion Date Responsible Entity Status and Comments
September 1, 2010|Hopatcong/HC Will submit once review is complete
N/A N/A
N/A N/A
N/A N/A

September 1, 2010

January 31, 2012

Hopatcong/HC

Hopatcong/HC

Will Comply

Will investigate and prepate as required

January 31, 2012

Hopatcong/HC

Will investigate and prepate as required

January 31, 2012

Hopatcong/HC

Will investigate and prepate as required

January 31, 2012

Hopatcong/HC

Will investigate and prepate as required

January 31, 2012

Hopatcong/HC

Will investigate and prepate as required

January 31, 2012

Hopatcong/HC

Will investigate and prepate as required

January 31, 2012

Hopatcong/HC

Will investigate and prepate as required

January 31, 2012

Hopatcong/HC

Will investigate and prepate as required

January 31, 2012

Hopatcong/HC

Will investigate and prepate as required

January 31, 2012

September 1, 2010

September 1, 2010

March 1, 2010

March 1, 2010

Hopatcong/HC

Hopatcong/HC

Hopatcong/HC

Hopatcong/HC

Hopatcong/HC

Will investigate and prepatre as required

Will continue to investigate a review possible RMP updates

Will continue to investigate a review possible RMP adjustments

Will prepare and submit

Will prepare and submit

January 31, 2012

Hopatcong/HC

Will prepare and submit as required

February 1, 2012

Hopatcong/HC

Will prepare and submit as required

Match 1, 2012

Hopatcong/HC

Will prepare and submit as required
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