CALIFON BOROUGH (1004), HUNTERDON COUNTY, NEW JERSEY
HIGHLANDS IMPLEMENTATION PLAN SCHEDULE (REVISED)

FY2010-11 X Anticipated
DRAFT MUNICIPAL IMPLEMENTATION PLAN AND SCHEDULE | Priority (V) or| “PPFOXMat€ | ¢ 0 letion | Responsible Entity Status and Comments - NJHC comments in red font
FOR PLAN CONFORMANCE BY TASK N/A Budget Date
1. Housing Element & Fair Share Plan (Module 3) $5,000
a. Modifications of municipally approved and adopted Housing Element 2009 Plan Conformance Grant. Potential changes in applicable State laws and/or
and Fair Share Plan (incl. COAH submittals) as applicable Planning Board, regulations acknowledged. Modifications as needed to retain compliance and
N - As needed Governing Body  |ensure protection from legal challenge.
b. RAHDPP Agreements as approved by COAH (If Applicable) v -- As needed Governing Body 2009 Plan Conformance Grant, with #1.a
c. Adoption of Implementing Ordinances Planning Board,
\ - As needed Governing Body 2009 Plan Conformance Grant
2. Highlands Environmental Resource Inventory (Module 4) — Envl Comm.,
Adopted ~ $2,000 60 days Planning Board 2009 Plan Conformance Grant
3. Environmental Resource Inventory — Integrated TBD| FY 2012+ Envl Comm.
4. Highlands Element of Municipal Master Plan (Module 5) —
Adopted ~ $3,000 60 days Planning Board 2009 Plan Conformance Grant
5. Municipal Master Plan Elements (as applicable) FY 2011 activities to be selected based upon priotities relevant to specific
Planning Board  |municipality. All others FY2012+
a. Land Use Plan Element N $5,000 FY 2011 Planning Board
b. Conservation Plan Element TBD FY 2012+
c. Circulation Plan Element
d. Land Preservation and Land Stewardship including Agricultural
Retention/Farmland Preservation Plan Element TBD FY 2012+ Appropriate to combine these Master Plan Elements
—rerentrare Retentdorn/Harmiand-Preservation Plantlement
f. Community Facilities Plan Element
g. Sustainable Economic Development Plan Element v TBD FY 2012+ See Wastewater Management Plan at 9.c
h. Histortic Preservation Plan Element
i + F : N/A
i—Septie System Yield Allocation (fapplieabl N/A
6. Highlands Land Use Ordinances (Module 6) — Adopted Planning Board,
N $10,000 120 days Governing Body  [2009 Plan Conformance Grant
7. Zoning Map Update — Adopted (Update to reflect Highlands Planning Board,
Ovetlay Zones, Districts) ~ $5,000 120 days Governing Body  [Amended Plan Conformance Grant
8. Cluster DevelopmentforAgrieultural Resouree-Areas-
o Grant Applieation for Cluster Development Program NAA| BY 201213 | GevernineBedy
aMunieipal-Cluas 3 N/A N/A N/A N/A
bMunicipal Chster Development Ordinanee and Desien Guidelines
N/A N/A N/A N/A
9. Resource Management Plans and Programs
a. Water Use and Conservation Management Plan TBD FY 2012+
b. Habitat Conservation and Management Plan TBD FY 2012+
Folow-up to the March 2009 Initial Assessment Grant Stream Corridor
. Study prepared by Donald Scott, Jr., P.E. of Keller and Kirkpatrick is a
- Planning Board, L - e . . . U
FY2011 (}ovcm;u; Bodv priority for Califon Borough. The Plan is pending Highlands Council FY
¢ * ]2011 budget approval. Funding to be release upon approval of a scope of
c. Stream Corridor Protection/Restoration Plan (optional) \ $35,000 work by the Executive Director

December 9, 2010
1 Highlands Council



CALIFON BOROUGH (1004), HUNTERDON COUNTY, NEW JERSEY
HIGHLANDS IMPLEMENTATION PLAN SCHEDULE (REVISED)

FY2010-11 . Anticipated
DRAFT MUNICIPAL IMPLEMENTATION PLAN AND SCHEDULE | Priority (\) or| ~PPFOXMat€ | ¢ 0 letion | Responsible Entity Status and Comments - NJHC comments in red font
FOR PLAN CONFORMANCE BY TASK N/A Budget Date
NJDEP Administrative Order 2010-03 (County WMP). The Highlands
April 11, 2011 Council will prepare the WMP information for municipal review and
(WMP), . NJDEP submittal. Minimal technical and preparation effort will be
o Planning Board, . . .. S . ..
FY2012 for . © required by the municipality. Additional funding is provided to assist in
.. Governing Body . . ) . e .
additional ¢ generating alternatives and economic feasibility for centralized wastewater
planning management. Funding to be release upon approval of a scope of work by
d. Wastewater Management Plan \ $10,000 the Fxccutive Director
¢. Septic System Management/Maintenance Plan TBD| FY 2012+ Health Board
g. Scenic Resource Management Plan (optional) TBD| FY 2012+
h. Municipal Stormwater Management Plan Updates only as needed to incorporate RMP provisions; Plans are required under
TBD| FY 2012+ NJDEP regulations.
i. Regional Stormwater Management Plan (if applicable) TBD| FY 2012+
j. Land Preservation and Land Stewardship Program TBD| FY 2012+
k. Forest Stewardship Plan (optional) TBD FY 2012+
10. Board of Health Ordinances
a. Septic System Maintenance TBD| FY 2012+ Subsequent to release of final model ordinance and completion of 9e
b. Potential Contaminant Source Management TBD FY 2012+ Subsequent to release of final model ordinance
11. Implementing Ordinances for Management Plans and Programs
a. Water Use and Conservation Management Plan Ordinance TBD * *Following completion of 9.a
b. Habitat Conservation and Management Plan Ordinance TBD * *Following completion of 9.b
c. Stream Corridor Ordinance TBD * *Following completion of 9.c
+take Restoration-Management Plan-Ordinane NAA TBD % “Pollowingeompletonof 94
e. Tree Clearing Ordinance TBD FY 2012+
f. Right to Farm Ordinance {ifapphieable) N - FY 2011 Governing Body  |Adoption of State model ordinance
e Fransferof Developments Right Ordinance{ifapplieable) N/A TBD * *Following completion of 5.1
h. Scenic Resource Mgmt Ordinance (if applicable) TBD * *Folllowing completion of 9.g, if selected
i. Stormwater Management Ordinance TBD * *Updates only, as needed to incorporate RMP provisions; following 9h, 9i
j. Other Ordinance Provisions (specify) N/A TBD| Local schedule
12. Redevelopment and Brownfields Opportunities (optional)
a. Highlands Redevelopment Area Petition N/A Local schedule
13. RMP Updates (optional)
a.Public Water Utility Service Areas \‘ Complete RMP UPDATES complete.
b. Preserved lands v Complete RMP UPDATES complete.
14. Map Adjustment Petition(s) (optional)
a. N/A Local schedule
15. Highlands Center Petition (optional)
a N/A Local schedule
16.
N/A 45 days Information received- Complete
a.—Master Plan-Re-examination Report dated 2/28/07 N/A Information received- Complete
b.—Land DevelopmentOrdinance —Codifiedin10/08 N/A Information received- Complete
17. Discretionary Documents or Requests (financial and technical
assistance requests from the municipality)
a. N/A Local schedule
December 9, 2010

Highlands Council




CALIFON BOROUGH (1004), HUNTERDON COUNTY, NEW JERSEY

HIGHLANDS IMPLEMENTATION PLAN SCHEDULE (REVISED)

FY2010-11 Approximat Anticipated
.. oximate . . . .
DRAFT MUNICIPAL IMPLEMENTATION PLAN AND SCHEDULE | Priority (V) or P l]; doet Completion | Responsible Entity Status and Comments - NJHC comments in red font
udge
FOR PLAN CONFORMANCE BY TASK N/A g Date

18. Attendance at Highlands Council Training Sessions
—Munteipal-Ex oD tnatons A 4-6-months HighlandsCouneil |E torrDest Aontre Ot }
a—Munieipal- ExempdonDeterminaton - 5 s ExemptonDesignees{eesZoning-Officerorother)
a. Ordinance Administration: Application Procedures, Implementation, Land Use Administrator/Board Secretary, Zoning Officer, Enforcement Officer,
Enforcement \f $2,500 4-6 months Highlands Council |Property Inspector, Professionals

2010-11 Total Approximate Budget $77,500
This Plan will be altered over time, to reflect the municipality’s progress toward completion of Plan Conformance activities and to address funding and implementation tasks that carry forward into future years. All such changes will
involve a collaborative effort and agreement between the municipality and the Highlands Council. It is anticipated that any Highlands Council Resolution of Approval will delegate to the Executive Director authority to modify
deadlines for completion, which would occur in consultation with the municipality. No timeframe will be considered to have begun, however, until the municipality has been provided the tools (including grant funding) with which to
accomplish each component of the Plan Conformance program.
December 9, 2010

Highlands Council



Califon Borough 12/9/2010
Account of Highlands Council Grant Awards
| Type of Grant Status | Resolution Date | Grant Amount Tasks |  Payments |
MP3 Closed November 3,2005, $ 12,790.00 S 12,245.00
Initial Assessment Closed October 30,2008, $ 20,000.00 IA Report S 19,991.25
Plan Conformance Executed December 18,2008 S 100,000.00 Module 1 - S 14,017.12
Module 2 - S 4,015.65
Module 3* - S 14,964.75
Module 4 - S 3,409.77
Module 5 - S 9,021.60
Module 6 - S 722.50
Module 7 - S 8,323.00
Subtotal S 54,474.39
Grant Award Total S 132,790.00 Balance S 4552561
TOTAL REIMBURSEMENT AMOUNT S 86,710.64
Anticipated Expenses, 2010-2011 Amended Plan Conformance Grant
Completion of Module 3 — COAH Certification S 5,000.00 Balance Forward § 45,525.61
Completion of Module 4 — Finalize/Adopt ERI S 2,000.00 Municipal Response/Related Expenses S 7,500.00
Completion of Module 5 — Highlands Element S 3,000.00 Estimated Pre-Hearing Accuracy Review Expenses $ 500.00
Completion of Module 6 — Land Use Ordinances S 10,000.00 Estimate of Available Funds S 37,525.61
Land Use Plan Element S 5,000.00
Municipal Master Plan Updates S - Amended Plan Conformance Grant
Municipal Zoning Map Update S 5,000.00 Anticipated 2010-2011 Expenses S  77,500.00
Wastewater Management Plan S 10,000.00 S (37,525.61)
Stream Corridor Protection/Restoration Plan** S 35,000.00 Estimated Total Need $ 40,000.00
Highlands Council Training Sessions S 2,500.00
TOTAL $ 77,500.00

*Note: Partial Payment has been made for this module in the amount of $3487.50. An additional $11,477.25 is
being reviewed for reimbursement

**pending approval of Highlands Council FY2011 Budget
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