Approximate
DRAFT MUNICIPAL IMPLEMENTATION PLAN AND Applicable? Budget Anticipated Responsible
SCHEDULE FOR FULL PLAN CONFORMANCE BY TASK (\/) or N/A (for future use) Completion Date Entity Status and Comments

TOWN OF CLINTON

1. Housing Element & Fair Share Plan (Module 3)

a. Summary of Fair Share Plan R March 1, 2010 Town
b. Draft Housing Flement J March 1, 2010 Town
c. Highlands RMP Adjusted Growth Projection (incl. calculations) \ March 1, 2010 Town
d. Review and narrative of sites and/or mechanisms to meet prior
round and projected growth share obligation \ March 1, 2010 Town
e. Municipally approved and adopted Housing Element and Fair
Share Plan (incl. COAH submittals) J June 8, 2010 Town
f. Completed copies of the Growth Share Calculations N June 8, 2010 Town
g. Module 3 Appendix C submittal (if applicable under draft
RAHDPP guidelines) v June 8, 2010 Town
2. Highlands Environmental Resource Inventory (Module 4) —
Adopted v Dec. 2010 Town
3. Environmental Resource Inventory — Integrated v December 1, 2011 Town Grant money necessary to integrate
4. Highlands Element of Municipal Master Plan (Module 5) —
Adopted R Dec. 2010 Town
5. Municipal Master Plan Elements (if applicable - specific elements
may not be necessary if already exist and adopting Highlands
Element model to supplement existing master plan) Town
a. Land Use Plan Element Dec. 2010 Town Grant money necessary to integrate
b. Conservation Plan Element Dec. 2010 Town Grant money necessary to integrate
c. Circulation Plan Element Dec. 2010 Town Grant money necessary to integrate
d. Land Preservation and Land Stewardship Plan Element —
including updated preserved land inventory and map NA
e. Agriculture Retention/Farmland Preservation Plan Element —
including updated preserved farmland inventory and map NA
f. Community Facilities Plan Element Dec. 2010 Town Grant money necessary to integrate
g. Sustainable Economic Development Plan Element Dec. 2010 Town Grant money necessary to integrate
h. Historic Preservation Plan Element Dec. 2010 Town Grant money necessary to integrate
i. Development Transfer Plan Element (incl. receiving zones,
optional) Dec. 2010 Town Grant money necessary to integrate
6. Highlands Land Use Ordinances (Module 6) — Adopted N Dec. 2010 Town
7. Board of Health Ordinances
a. Septic System Maintenance Dec. 2011 DEP/HC Guidance necessary for adoption
b. Potential Contaminant Source Management Dec. 2011 DEP/HC Guidance necessary for adoption
8. Implementing Ordinances for Management Plans and
Programs
a. Water Use and Conservation Management Plan Ordinance J Dec. 2010 HC/Town Suburban Engineers creating model
b. Habitat Conservation and Management Plan Ordinance N Dec. 2011 HC/Town Waiting for Model Plans & funding
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c. Septic System Management/Maintenance Plan Ordinance N
d. Lake Restoration Management Plan Ordinance (if applicable) NA

e. Tree Clearing Ordinance

\/

f. Right to Farm Ordinance (if applicable)

\/

g. Transfer of Developments Right Ordinance (if applicable)

NA

h. Other Ordinance Provisions (specify)

NA

Zoning Map and Schedule of Requirements — Adopted

\/

10.

Official Map — (Adopted - if exists)

NA

11.

Septic System Yield Allocation (if applicable)

12.

Cluster Development for Agricultural Resource Areas

a. Grant Application for Cluster Development Program

\/

NA

b. Municipal Cluster Development Plan

NA

c. Municipal Cluster Development Ordinance and Design Guidelines

13.

Redevelopment and Brownfields Opportunities (optional)

a. Highlands Redevelopment Area Petition

14.

Resource Management Plans and Programs

a. Water Use and Conservation Management Plan

NA

NA

b. Habitat Conservation and Management Plan

c. Stream Cortidor Protection/Restoration Plan (optional)

d. Wastewater Management Plan (County WMP may be used)

e. Septic System Management/Maintenance Plan

f. Lake Restoration Management Plan (if applicable)

g. Scenic Resource Management Plan (optional)

h. Municipal Stormwater Management Plan

i. Regional Stormwater Management Plan (if applicable)
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j. Land Preservation and IL.and Stewardship Program (funding,
stewardship, and monitoring for open space and agricultural
resources)

15.

RMP Updates (optional)

a.

16.

Map Adjustments (optional)

a.

17.

Municipal Planning and Regulatory Documents and
Supporting Materials (based on the list of existing documents and
petition submittals, list separately)

a.

18.

Discretionary Documents or Requests (financial and technical
assistance requests from the municipality)

a.
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Dec. 2011 DEP/HC Waiting for Model Plans & funding
Waiting for Model Plans & funding

Dec. 2011 HC/Town Waiting for Model Plans & funding
Dec. 2011 SADC/Town
Dec. 2010 HC/Town
Dec. 2010 HC/Town
Dec. 2011 HC/Town Waiting for Model Plans & funding
Dec. 2011 HC/Town Waiting for Model Plans & funding
Dec. 2011 HC/Town Waiting for Model Plans & funding
Dec. 2010 HUNT CO. Will submit when County Plan is complete
Dec. 2011 DEP/HC Prefer not to administer programs
Dec. 2011 HC/Town Waiting for Model Plans & funding
Dec. 2011 Town
Dec. 2011 Hunt/Town
Dec. 2011 Hunt/SADC Will participate with SADC and County Programs
Dec. 2009 Town
Dec. 2009 Town

March 1, 2010

List included with petition all docs to follow
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19. Submission of Plan Conformance Grant Application Waiting for HC review
20. Submission of Revised Petition (to be determined by the

Highlands Council and the municipality)

Waiting for HC review

21. Final Consistency Review and Recommendations Report (to be
determined by the Highlands Council)

Waiting for HC review
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