
TOWN OF CLINTON
HIGHLANDS IMPLEMENTATION PLAN AND SCHEDULE

DRAFT MUNICIPAL IMPLEMENTATION PLAN AND 
SCHEDULE FOR PLAN CONFORMANCE BY TASK

FY2010-11 
Priority (√) 

or N/A

Approximate 
Budget

Anticipated 
Completion 

Date

Responsible 
Entity

Status and Comments

1. Housing Element & Fair Share Plan (Module 3) $5,000

a. Modifications of municipally approved and adopted Housing 
Element and Fair Share Plan (incl. COAH submittals) as applicable √

-- As needed Planning Board, 
Governing Body

2009 Plan Conformance Grant. Potential changes in applicable State laws and/or 
regulations acknowledged. Modifications as needed to retain compliance and ensure 
protection from legal challenge. 

b. RAHDPP Agreements as approved by COAH √ -- As needed Governing Body Municipality does not intend to pursue this program

c. Adoption of Implementing Ordinances √ -- As needed
Planning Board, 
Governing Body Amended Plan Conformance Grant

2. Highlands Environmental Resource Inventory (Module 4) – 
Adopted √

$2,000 60 days Envl Comm., 
Planning Board 2009 Plan Conformance Grant 

3. Environmental Resource Inventory – Integrated TBD FY 2012+ Envl Comm.
4. Highlands Element of Municipal Master Plan (Module 5) – 

Adopted √
$3,000 60 days Planning Board 2009 Plan Conformance Grant 

5. Municipal Master Plan Elements (as applicable) $8,000 - $15,000 FY 2011 Planning Board FY 2011 activities focused on Highlands Center designation study. All others FY2012+

a. Land Use Plan Element
b. Conservation Plan Element
c. Circulation Plan Element
d. Land Preservation and Land Stewardship Plan Element 
e. Agriculture Retention/Farmland Preservation Plan Element
f. Community Facilities Plan Element
g. Sustainable Economic Development Plan Element
h. Historic Preservation Plan Element 
i. Development Transfer Plan Element (optional) TDR feasibility study previously funded.
j. Septic System Yield Allocation (if applicable)

6. Highlands Land Use Ordinances (Module 6) – Adopted √ $10,000 120 days Planning Board, 
Governing Body 2009 Plan Conformance Grantg y

a. Adopt Planning Area Petition Ordinance √ $500 60 days Governing Body 2009 Plan Conformance Grant
b. Adopt Checklist Ordinance (If Applicable)

√ 60 days
Planning Board, 
Governing Body 2009 Plan Conformance Grant

7.
Zoning Map Update – Adopted (Update to reflect Highlands 
Overlay Zones, Districts)

√ $5,000 120 days Planning Board, 
Governing Body 2010 Plan Conformance Grant 

8. Cluster Development for Agricultural Resource Areas 
a. Grant Application for Cluster Development Program TBD FY 2012-13 Governing Body
b. Municipal Cluster Development Plan TBD FY 2012-13 Planning Board

c. Municipal Cluster Development Ordinance and Design Guidelines TBD FY 2012-13 Planning Board, 
Governing Body

9. Resource Management Plans and Programs

a. Water Use and Conservation Management Plan

√ $110,000 FY 2011

Funding for Phase 2 development of plans for all nine HUC14 subwatersheds affected by 
the Town water supply systems, in furtherance of the Highlands Council Consistency 
Determination regarding the Clinton Town Water Department Water Allocation Permit.  
Funding to be released upon Executive Director approval of a scope of work.

b. Habitat Conservation and Management Plan TBD FY 2012+

c. Stream Corridor Protection/Restoration Plan (optional)
√ $35,000 FY 2012

Plan focus to be on tributaries of the South Branch Raritan River, including Beaver Brook 
which has extensive flood history. Funding to be released upon Executive Director 
approval of a scope of work.

d. Wastewater Management Plan √
$2,500 April 11, 2011 NJDEP Administrative Order 2010-03. Municipal  chapter of Hunterdon County WMP

e. Septic System Management/Maintenance Plan TBD FY 2012+ Health Board
f. Lake Restoration Management Plan (if applicable)
g. Scenic Resource Management Plan (optional) TBD FY 2012+
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h. Municipal Stormwater Management Plan 
TBD FY 2012+ Updates only as needed to incorporate RMP provisions; Plans are required under NJDEP 

regulations.
i. Regional Stormwater Management Plan (if applicable) TBD FY 2012+
j. Land Preservation and Land Stewardship Program TBD FY 2012+

10. Board of Health Ordinances
a. Septic System Maintenance TBD FY 2012+ Subsequent to release of final model ordinance and completion of 9.e
b. Potential Contaminant Source Management TBD FY 2012+ Subsequent to release of final model ordinance

11.
Implementing Ordinances for Management Plans and Programs
a. Water Use and Conservation Management Plan Ordinance TBD * *Following completion of 9.a
b. Habitat Conservation and Management Plan Ordinance TBD * *Following completion of 9.b
c. Stream Corridor Ordinance TBD * *Following completion of 9.c
d. Lake Restoration Management Plan Ordinance TBD * *Following completion of 9.f
e. Tree Clearing Ordinance TBD FY 2012+
f. Right to Farm Ordinance (if applicable) -- FY 2011 Governing Body Adoption of State model ordinance
g. Transfer of Developments Right Ordinance (if applicable) TBD * *Following completion of 5.i
h. Scenic Resource Mgmt Ordinance (if applicable) TBD * *Folllowing completion of 9.g, if selected
i. Stormwater Management Ordinance TBD * *Updates only, as needed to incorporate RMP provisions; following 9h, 9i
h. j Other Ordinance Provisions (specify) TBD Local schedule

12. Redevelopment and Brownfields Opportunities (optional) √ FY 2011 2009 Plan Conformance Grant

a. Highlands Redevelopment Area Petition
Local schedule Town has identified three parcels for potential redevelopment area petitions. All are within 

the potential Highlands Center Designation (see below), for which funding is provided. 

13. RMP Updates (optional)
a. Local schedule

14. Map Adjustment Petition(s) (optional) √ FY 2011 2009 Plan Conformance Grant14. Map Adjustment Petition(s) (optional) √ FY 2011 2009 Plan Conformance Grant
a. Local schedule Map Adjustment requested to support a Highlands Center designation (see below)

15. Highlands Center Petition (optional) √ $10,000 FY 2011 2009 Plan Conformance Grant

a.
Local schedule Feasibility study requested regarding a Highlands Center Designation. Funding to be 

released upon Executive Director approval of a scope of work.
16. Submission of Municipal Planning and Regulatory Documents 

and Supporting Materials (based on the list of existing documents 
and petition submittals, list separately) √

45 days Complete

a.
17. Discretionary Documents or Requests (financial and technical 

assistance requests from the municipality) √
a. Local schedule

18. Attendance at Highlands Council Training Sessions

a. Municipal Exemption Determinations √ $1,000
4-6 months Highlands Council Exemption Designees (e.g., Zoning Officer)

b. Ordinance Administration: Application Procedures, 
Implementation, Enforcement √ $1,500 4-6 months Highlands Council

Land Use Administrator/Board Secretary, Zoning Officer,  Enforcement Officer, 
Property Inspector, Professionals

2010- Total Approximate Budget 185,500$          

This Plan will be altered over time, to reflect the municipality’s progress toward maintaining Plan Conformance and to address funding and implementation tasks that carry forward into future years. All such changes will involve a
collaborative effort and agreement between the municipality and the Highlands Council. Important in such considerations is the on-going recognition of the voluntary nature of Plan Conformance with respect to the municipality's Planning
Area. It is anticipated that any Highlands Council Resolution of Approval will delegate to the Executive Director authority to modify deadlines for completion, which would occur in consultation with the municipality. No timeframe will be
considered to have begun, however, until the municipality has been provided the tools (including grant funding) with which to accomplish each component of the Plan Conformance program.
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Town of Clinton 1/11/2011
Account of Highlands Council Grant Awards

Type of Grant Status Resolution Date Grant Amount Tasks Payments
COAH Closed October 20, 2005 $        7,500.00  Fair Share Plan  $      12,500.00 

MP3 Closed February 15, 2007 $      35,000.00  Water Supply Plan  $      35,000.00 

TDR Executed April 10, 2008 $      23,500.00  TDR Feasibilty Study  $      11,750.00 

Initial Assessment Closed October 30, 2008 $      15,000.00  IA Report  $      15,000.00 

Plan Conformance Executed December 18, 2008 $    100,000.00  Module 1 ‐   $      17,219.35 
Module 2 ‐   $        8,707.08 
Module 3 ‐   $      10,520.90 
Module 4 ‐   $        3,106.49 
Module 5 ‐   $        2,817.41 
Module 6 ‐   $        3,643.50 
Module 7 ‐   $        3,685.16 
Subtotal $     49,699.89 

Balance $     50,300.11 Balance $     50,300.11 
Grant Award Total 181,000.00$   

TOTAL REIMBURSEMENT AMOUNT $    123,949.89 

Anticipated Expenses, 2010‐2011 Amended Plan Conformance Grant
Completion of Module 3 – COAH Certification 5,000.00$      
Completion of Module 4 – Finalize/Adopt ERI 2,000.00$       Plan Conformance Grant Balance Forward 50,300.11$     
Completion of Module 5 – Highlands Element 3,000.00$       Estimated Municipal Response/Related Expenses 7,500.00$       
Completion of Module 6 – Land Use Ordinances 10,000.00$    Estimated Pre‐Hearing Accuracy Review Expenses 500.00$           
Planning Area Petition Ordinance 500.00$          Estimate of Available Funds 42,300.11$     
Municipal Master Plan Updates ‐$               
Municipal Zoning Map Update 5,000.00$       Amended Plan Conformance Grant
Resource Management Plans 145,000.00$  Anticipated 2010‐2011 Expenses 185,500.00$   
Wastewater Management Plan 2,500.00$       (42,300.11)$    
Highlands Center Feasibility Study 10,000.00$    Estimated Total Need 143,199.89$   
Highlands Council Training Sessions 2,500.00$      
TOTAL 185,500.00$ 
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