
GLEN GARDNER BOROUGH (1012)
HIGHLANDS IMPLEMENTATION PLAN AND SCHEDULE 

DRAFT MUNICIPAL IMPLEMENTATION PLAN AND SCHEDULE 
FOR PLAN CONFORMANCE BY TASK

FY2010-11 
Priority (√) or 

N/A

Approximate 
Budget

Anticipated 
Completion 

Date
Responsible Entity Status and Comments

1. Housing Element & Fair Share Plan (Module 3) $5,000
a. Modifications of municipally approved and adopted Housing Element 
and Fair Share Plan (incl. COAH submittals) as applicable

√ -- As needed
Planning Board, 
Governing Body

2009 Plan Conformance Grant. Potential changes in applicable State laws and/or 
regulations acknowledged. Modifications as needed to retain compliance and ensure 
protection from legal challenge.

b. Adoption of Implementing Ordinances
√ -- As needed

Planning Board, 
Governing Body Amended Plan Conformance Grant

2. Highlands Environmental Resource Inventory (Module 4) – 
Adopted √ $2,000 60 days

Envl Comm., 
Planning Board 2009 Plan Conformance Grant 

3. Highlands Element of Municipal Master Plan (Module 5) – 
Adopted √ $3,000 60 days Planning Board 2009 Plan Conformance Grant 

4. Municipal Master Plan Elements (as applicable)
FY 2011 Planning Board

FY 2011 activities to be selected based upon priorities relevant to specific 
municipality. All others FY2012+

a. Land Use Plan Element √ $5,000 FY2011
b. Conservation Plan Element TBD FY2012+
c. Circulation Plan Element
d. Land Preservation and Land Stewardship including Agricultural 
Retention/Farmland Preservation Plan Element TBD FY2012+ Appropriate to combine these Master Plan Elements
e. Community Facilities Plan Element
f. Sustainable Economic Development Plan Element
g. Historic Preservation Plan Element 

5. Highlands Land Use Ordinances (Module 6) – Adopted
√ $10,000 120 days

Planning Board, 
Governing Body 2009 Plan Conformance Grant

6. Zoning Map Update – Adopted (Update to reflect Highlands 
Overlay Zones, Districts) √ $5,000 120 days

Planning Board, 
Governing Body Amended Plan Conformance Grant 

7. Resource Management Plans and Programs
a. Water Use and Conservation Management Plan TBD FY 2012+
b H bi C i d M Pl TBD FY 2012+b. Habitat Conservation and Management Plan TBD FY 2012+
c. Stream Corridor Protection/Restoration Plan 

√ $50,000 FY2011
Planning Board, 
Governing Body

Pending  Highlands Council FY 2011  budget approval. Scope of work and details 
to be defined prior to grant release.

d. Wastewater Management Plan 

√ $2,000 April 11, 2011

NJDEP Administrative Order 2010-03 (County WMP).  The Highlands Council will 
prepare the WMP information for municipal review and NJDEP submittal. Minimal 
technical and preparation effort will be required by the municipality.

e. Septic System Management/Maintenance Plan TBD FY 2012+ Health Board
f. Municipal Stormwater Management Plan 

TBD FY 2012+
Updates only as needed to incorporate RMP provisions; Plans are required under 
NJDEP regulations.
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g. Regional Stormwater Management Plan (if applicable) TBD FY 2012+
h. Land Preservation and Land Stewardship Program TBD FY 2012+
i. Forest Stewardship Plan (optional) TBD FY 2012+

8. Board of Health Ordinances
a. Septic System Maintenance TBD FY 2012+ Subsequent to release of final model ordinance and completion of 7.e
b. Potential Contaminant Source Management TBD FY 2012+ Subsequent to release of final model ordinance

9. Implementing Ordinances for Management Plans and Programs

a. Water Use and Conservation Management Plan Ordinance TBD * *Following completion of 7.a
b. Habitat Conservation and Management Plan Ordinance TBD * *Following completion of 7.b
c. Stream Corridor Ordinance TBD * *Following completion of 7.c
d. Tree Clearing Ordinance TBD FY 2012+
e. Right to Farm Ordinance √ -- FY 2011 Governing Body Adoption of State model ordinance
f. Stormwater Management Ordinance

TBD * *Updates only, as needed to incorporate RMP provisions; following 7.f and 7.g
g. Other Ordinance Provisions (specify) N/A TBD Local schedule

10. Redevelopment and Brownfields Opportunities (optional)
a. Highlands Redevelopment Area Petition N/A Local schedule

11. RMP Updates (optional)

a.Public Water Utility Service Areas √ N/A Complete
b. Preserved lands √ N/A Complete

12. Map Adjustment Petition(s) (optional)
a. N/A Local schedule

13. Highlands Center Petition (optional)
a. N/A Local schedule

14 Di r ti n r D m nt r R q t (fi i l d t h i l14. Discretionary Documents or Requests (financial and technical 
assistance requests from the municipality)
a. N/A Local schedule

15. Attendance at Highlands Council Training Sessions
a. Ordinance Administration: Application Procedures, Implementation, 
Enforcement √ $2,500 4-6 months Highlands Council

Land Use Administrator/Board Secretary, Zoning Officer,  Enforcement Officer, 
Property Inspector, Professionals

2010-11 Total Approximate Budget $84,500

This Plan will be altered over time, to reflect the municipality’s progress toward completion of Plan Conformance activities and to address funding and implementation tasks that carry forward into future years. All such changes will
involve a collaborative effort and agreement between the municipality and the Highlands Council. It is anticipated that any Highlands Council Resolution of Approval will delegate to the Executive Director authority to modify
deadlines for completion, which would occur in consultation with the municipality. No timeframe will be considered to have begun, however, until the municipality has been provided the tools (including grant funding) with which to
accomplish each component of the Plan Conformance program.
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Glen Gardner Borough 1/26/2011
Account of Highlands Council Grant Awards

Type of Grant Status Resolution Date Grant Amount Tasks Payments
Water Use and Conservation Management Plan Open February 26, 2009  $                5,000.00  Pilot Program  $                            ‐  

Initial Assessment Closed October 30, 2008 $              15,000.00  IA Report  $             14,730.20 

Plan Conformance Executed December 18, 2008  $           100,000.00  Module 1 ‐   $             11,113.60 
Module 2 ‐   $               5,814.20 
Module 3 ‐   $               1,602.50 
Module 4 ‐   $               3,647.27 
Module 5 ‐   $               7,839.00 
Module 6 ‐   $               2,009.00 
Module 7 ‐   $               6,071.70 
Subtotal $            38,097.27 

Grant Award Total 120,000.00$            Balance $            61,902.73 

TOTAL REIMBURSEMENT AMOUNT $ 52 827 47TOTAL REIMBURSEMENT AMOUNT $             52,827.47 

Anticipated Expenses, 2010‐2011 Amended Plan Conformance Grant Balance Forward 61,902.73$            
Completion of Module 3 – COAH Certification 5,000.00$       Estimated Municipal Response/Related Expenses  7,500.00$               
Completion of Module 4 – Finalize/Adopt ERI 2,000.00$       Estimated Pre‐Hearing Accuracy Review Expenses  500.00$                  
Completion of Module 5 – Highlands Element 3,000.00$       Available Funds 53,902.73$            
Completion of Module 6 – Land Use Ordinances 10,000.00$   
Municipal Master Plan Updates 5,000.00$       Amended Plan Conformance Grant
Municipal Zoning Map Update 5,000.00$       Anticipated 2010‐2011 Expenses 84,500.00$            
Wastewater Management Plan 2,000.00$       (53,902.73)$           
Stream Corridor Protection/Restoration Plan* 50,000.00$    Estimated Total Need 30,600.00$            
Highlands Council Training Sessions 2,500.00$      
TOTAL 84,500.00$   

*Pending approval of Highlands Council FY2011 Budget
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