
BOROUGH OF HAMPTON
HIGHLANDS IMPLEMENTATION PLAN SCHEDULE

DRAFT MUNICIPAL IMPLEMENTATION PLAN AND 
SCHEDULE FOR PLAN CONFORMANCE BY TASK

FY2010-11 
Priority (√) 

or N/A

Approximate 
Budget

Anticipated 
Completion 

Date

Responsible 
Entity

Status and Comments

1. Housing Element & Fair Share Plan (Module 3) $12,500

a. Modifications of municipally approved and adopted Housing 
Element and Fair Share Plan (incl. COAH submittals) as applicable √ -- As needed

Planning Board, 
Governing Body 2009 Plan Conformance Grant 

b. Adoption of Implementing Ordinances
√ -- As needed

Planning Board, 
Governing Body Amended Plan Conformance Grant

2. Highlands Environmental Resource Inventory (Module 4) – 
Adopted √ $2,000 60 days

Envl Comm., 
Planning Board 2009 Plan Conformance Grant 

3. Environmental Resource Inventory – Integrated TBD FY 2012+ Envl Comm.
4. Highlands Element of Municipal Master Plan (Module 5) – 

Adopted √ $3,000 60 days Planning Board 2009 Plan Conformance Grant 
5. Municipal Master Plan Elements (as applicable)

FY 2011 Planning Board
FY 2011 activities to be selected based upon priorities relevant to specific 
municipality. All others FY2012+

a. Land Use Plan Element TBD FY 2012-13 Planning Board
    i.  Land Use Inventory √ $5,000 FY 2011-12 Planning Board Amended Plan Conformance Grant
b. Conservation Plan Element
c. Circulation Plan Element
d. Land Preservation and Land Stewardship Plan Element √ $5,000 FY 2011-12 Planning Board Amended Plan Conformance Grant
e. Agriculture Retention/Farmland Preservation Plan Element √ $5,000 FY 2011-12 Planning Board Amended Plan Conformance Grant
f. Community Facilities Plan Element
g. Sustainable Economic Development Plan Element
h. Historic Preservation Plan Element 
i. Septic System Yield Allocation (if applicable)

6. Highlands Land Use Ordinances (Module 6) – Adopted √ $10,000 120 days
Planning Board, 
Governing Body 2009 Plan Conformance Grant

a. Adopt Planning Area Petition Ordinance (If Applicable) √ $500 60 days Governing Body 2009 Plan Conformance Grantp g ( pp ) $ y g y

7.
Zoning Map Update – Adopted (Update to reflect Highlands 
Overlay Zones, Districts) √ $5,000 120 days

Planning Board, 
Governing Body Amended Plan Conformance Grant 

8. Cluster Development for Agricultural Resource Areas 

a. Municipal Cluster Development Plan TBD FY 2012-13 Planning Board

Following completion of 5a(i), 5d, and 5e, feasibility analysis to determine 
potential for clustering of cluster developments. If and to the extent such 
clustering is feasible, development of planning tools, guidance to enable it.

b. Municipal Cluster Development Ordinance and Design Guidelines TBD FY 2012-13
Planning Board, 
Governing Body

9. Resource Management Plans and Programs
a. Water Use and Conservation Management Plan TBD
b. Habitat Conservation and Management Plan TBD FY 2012+
c. Stream Corridor Protection/Restoration Plan (optional) TBD FY 2012
d. Wastewater Management Plan √ $3,000 April 11, 2011 NJDEP Administrative Order 2010-03 (Chapter of County WMP)
e. Septic System Management/Maintenance Plan TBD FY 2012+ Health Board
g. Scenic Resource Management Plan (optional) TBD FY 2012+
h. Municipal Stormwater Management Plan TBD FY 2012+ Updates as required for Plan Conformance -  NJDEP requirement.
i. Regional Stormwater Management Plan (if applicable) TBD FY 2012+
j. Land Preservation and Land Stewardship Program TBD FY 2012+

10. Board of Health Ordinances
a. Septic System Maintenance TBD FY 2012+ Subsequent to release of final model ordinance and completion of 9e
b. Potential Contaminant Source Management TBD FY 2012+ Subsequent to release of final model ordinance
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11.
Implementing Ordinances for Management Plans and Programs
a. Water Use and Conservation Management Plan Ordinance TBD * *Following completion of 9.a
b. Habitat Conservation and Management Plan Ordinance TBD * *Following completion of 9.b
c. Stream Corridor Ordinance TBD * *Following completion of 9.c
d. Tree Clearing Ordinance TBD FY 2012+
e. Right to Farm Ordinance √ $500 FY 2011 Governing Body Adoption of State model ordinance
f. Scenic Resource Mgmt Ordinance (if applicable) * *Folllowing completion of 9.g, if selected
g. Stormwater Mangement Ordinance * *Updates only, as needed to incorporate RMP provisions; following 9.h
h. Other Ordinance Provisions (specify) TBD Local schedule

12. Redevelopment and Brownfields Opportunities (optional)
a. Highlands Redevelopment Area Petition Local schedule

13. RMP Updates (optional)

a. √ Local schedule
Several potential RMP Updates noted in ERI for Preserved Lands - under 
review by Highlands Council. Borough follow-up only as needed.

14. Map Adjustment Petition(s) (optional)
a. √ Local schedule Potential responses to Highlands Council comments

15. Highlands Center Petition (optional)
a. Local schedule

16. Municipal Planning and Regulatory Documents and Supporting 
Materials (based on the list of existing documents and petition 
submittals, list separately) √ $250 45 days 2009 Plan Conformance Grant
a.

17. Discretionary Documents or Requests (financial and technical 
assistance requests from the municipality)
a Local schedulea. Local schedule

18. Attendance at Highlands Council Training Sessions

a. Municipal Exemption Determinations √ $1,000 4-6 months Highlands Council Exemption Designees (e.g., Zoning Officer)
b. Ordinance Administration: Application Procedures, 
Implementation, Enforcement √ $1,500 4-6 months Highlands Council

Land Use Administrator/Board Secretary, Zoning Officer,  Enforcement 
Officer, Property Inspector, Professionals

2010-11 Total Approximate Budget $54,250

This Plan will be altered over time, to reflect the municipality’s progress toward completing the conditions of Plan Conformance and to address funding and implementation tasks that carry forward into future years. All
such changes will involve a collaborative effort and agreement between the municipality and the Highlands Council. Important in such considerations is the on-going recognition of the voluntary nature of Plan
Conformance with respect to the municipality's Planning Area. It is anticipated that any Highlands Council Resolution of Approval will delegate to the Executive Director authority to modify deadlines for completion,
which would occur in consultation with the municipality. No timeframe will be considered to have begun, however, until the municipality has been provided the tools (including grant funding) with which to accomplish
each component of the Plan Conformance program.
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Hampton Borough 10/13/2010
Account of Highlands Council Grant Awards

Type of Grant Status Resolution Date Grant Amount Tasks Payments
COAH ‐ Non‐Substantive Certification* Executed April 20, 2006 $         12,500.00  Fair Share Plan  $                        ‐  

Initial Assessment Executed May 22, 2008 $         15,000.00  IA Report  $                        ‐  

Plan Conformance Executed December 18, 2008 $       100,000.00  Module 1 ‐   $                        ‐  
Module 2 ‐   $                        ‐  
Module 3 ‐   $                        ‐  
Module 4 ‐   $                        ‐  
Module 5 ‐   $                        ‐  
Module 6 ‐   $                        ‐  
Module 7 ‐   $                        ‐  
Subtotal $                       ‐  

Grant Award Total 127,500.00$      PC Balance $      100,000.00 

TOTAL REIMBURSEMENT AMOUNT $                        ‐  

Anticipated Expenses, 2010‐2011 Amended Plan Conformance Grant COAH Grant Balance Forward 12,500.00$         
Completion of Module 3 – COAH Certification * 12,500.00$ Plan Conformance Grant Balance Forward 100,000.00$Completion of Module 3 – COAH Certification  12,500.00$  Plan Conformance Grant Balance Forward 100,000.00$      
Completion of Module 4 – Finalize/Adopt ERI 2,000.00$    Estimate of Expenditures to Date 93,500.00$         
Completion of Module 5 – Highlands Element 3,000.00$    Estimate of Available Plan Conformance Grant Funds 19,000.00$         
Completion of Module 6 – Land Use Ordinances 10,000.00$ 
Planning Area Petition Ordinance 500.00$       
Municipal Master Plan Updates 15,000.00$ 
Municipal Zoning Map Update 5,000.00$    Amended Plan Conformance Grant
Wastewater Management Plan 3,000.00$    Anticipated 2010‐2011 Expenses 54,250.00$         
Highlands Council Training Sessions 2,500.00$    (19,000.00)$       
Adoption of Right to Farm Ordinance 500.00$        Estimated Total Need 35,250.00$         
Provision of Planning/Regulatory Documents 250.00$       
TOTAL 54,250.00$ 

* Note:  Funds to complete Module 3 will draw from the Borough's Non‐Substantive Certification Grant ($12,500).   All future work conducted on finalizing the Borough’s 
Fair Share Housing Plan should be billed to this grant program.  


	Implementation Plan & Schedule
	Account of Grant Awards

