
BOROUGH OF LEBANON (1018)
HIGHLANDS IMPLEMENTATION PLAN SCHEDULE

DRAFT MUNICIPAL IMPLEMENTATION PLAN 
AND SCHEDULE FOR PLAN CONFORMANCE BY 

TASK

FY2010-11 
Priority (√) or 

N/A

Approximate 
Budget

Anticipated 
Completion Date

Responsible 
Entity

Status and Comments

1. Housing Element & Fair Share Plan (Module 3) $7,500

a. Modifications of municipally approved and adopted 
Housing Element and Fair Share Plan (incl. COAH 
submittals) as applicable √ -- As needed

Planning Board, 
Governing Body

2009 Basic Plan Conformance Grant Potential changes in 
applicable State laws and/or regulations acknowledged. 
Modifications as needed to retain compliance and ensure 
protection from legal challenge.

b. RAHDPP Agreements as approved by COAH N/A -- As needed Governing Body 2009 Basic Plan Conformance Grant, with #1.a 
c. Adoption of Implementing Ordinances

√ -- As needed
Planning Board, 
Governing Body Amended Plan Conformance Grant

2.
Highlands Environmental Resource Inventory 
(Module 4) – Adopted √ $2,000 60 days

Envl Comm., 
Planning Board 2009  Plan Conformance Grant 

3. Environmental Resource Inventory – Integrated TBD FY 2012+ Envl Comm.
4. Highlands Element of Municipal Master Plan 

(Module 5) – Adopted √ $3,000 60 days Planning Board 2009 Plan Conformance Grant 
5. Municipal Master Plan Elements (as applicable) FY 2011 i i i b l d b d i i i l5. Municipal Master Plan Elements (as applicable)

FY 2011-12 Planning Board
FY 2011 activities to be selected based upon priorities relevant 
to specific municipality. All others FY2012+

a. Land Use Plan Element √

    i. Land Use Inventory √ $5,000 FY 2011-12 Planning Board
b. Conservation Plan Element FY 2012+
c. Circulation Plan Element FY 2012+
d. Land Preservation and Land Stewardship Plan 
Element N/A N/A N/A N/A Borough to retain Element as prepared for Plan Conformance 
e. Agriculture Retention/Farmland Preservation Plan 
Element N/A N/A N/A N/A

Borough to retain Element as prepared for  Plan 
Conformance 

f. Community Facilities Plan Element FY 2012+

g. Sustainable Economic Development Plan Element FY 2012+
h. Historic Preservation Plan Element FY 2012+
i. Development Transfer Plan Element (optional) N/A N/A N/A N/A N/A

j. Septic System Yield Allocation (if applicable) √ $3,500
FY2011 -  2012

Planning Board
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6.
Highlands Land Use Ordinances (Module 6) – 
Adopted √ $10,000 120 days

Planning Board, 
Governing Body 2009  Plan Conformance Grant

a. Adopt Planning Area Petition Ordinance (If 
Applicable) √ $500 60 days Governing Body 2009 Plan Conformance Grant

7.
Zoning Map Update – Adopted (Update to reflect 
Highlands Overlay Zones, Districts) √ $5,000 120 days

Planning Board, 
Governing Body Amended Plan Conformance Grant 

8.
Cluster Development for Agricultural Resource 
Areas 
a. Grant Application for Cluster Development Program

N/A FY 2012-13 Governing Body
b. Municipal Cluster Development Plan N/A N/A N/A N/A N/A
c. Municipal Cluster Development Ordinance and 
Design Guidelines N/A N/A N/A N/A N/A

9. Resource Management Plans and Programs
a. Water Use and Conservation Management Plan √ TBD
b. Habitat Conservation and Management Plan TBD FY 2012+

 A total of $30,000 has been allocated for development of this 

c. Stream Corridor Protection/Restoration Plan 
(optional) √ $30,000 FY 2012 Governing Body

$ , p
plan, as a condition of the approval for the Map Adjustment.  
A scope of work must be approved by the Executive Director 
prior to release of the funding.

d. Wastewater Management Plan (County WMP may be 
used) √ $3,500 April 11, 2011

NJDEP Administrative Order 2010-03 (Local WMP or 
County chapter); Highlands Council assistance to be provided.

e. Septic System Management/Maintenance Plan TBD FY 2012 Health Board
f. Lake Restoration Management Plan (if applicable) N/A N/A N/A N/A N/A
g. Scenic Resource Management Plan (optional) √ $5,000 FY 2011+ Identified as a Municipal priority.

h. Municipal Stormwater Management Plan TBD FY 2012+
Updates only, as required for Regional Master Plan 
consistency; base Plan is NJDEP requirement.

i. Regional Stormwater Management Plan (if applicable) TBD FY 2012+

j. Land Preservation and Land Stewardship Program TBD FY 2012+
10. Board of Health Ordinances

a. Septic System Maintenance TBD FY 2012+
q

completion of 9.e (Borough requests guidance for adoption)
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b. Potential Contaminant Source Management TBD FY 2012+

q ( g
requests guidance for adoption - Highlands Council will 
provide.)

11. Implementing Ordinances for Management Plans 
and Programs
a. Water Use and Conservation Management Plan 
Ordinance TBD * *Following completion of 9.a
b. Habitat Conservation and Management Plan 
Ordinance TBD * *Following completion of 9.b
c. Stream Corridor Ordinance TBD * *Following completion of 9.c
d. Lake Restoration Management Plan Ordinance N/A N/A N/A N/A N/A
e. Tree Clearing Ordinance TBD FY 2012+
f. Right to Farm Ordinance (if applicable) N/A N/A NA Adoption of State model ordinance
g. Transfer of Developments Right Ordinance (if 
applicable) N/A N/A N/A N/A N/A
h. Scenic Resource Mgmt Ordinance (if applicable) * *Folllowing completion of 9.g
i. Stormwater Mangement Ordinance

*
*Updates only, as needed to incorporate RMP provisions; 
following 9.i, 9j.

h. Other Ordinance Provisions (specify) N/A N/A N/A N/A N/Ah. Other Ordinance Provisions (specify) N/A N/A N/A N/A N/A

12.
Redevelopment and Brownfields Opportunities 
(optional)
a. Highlands Redevelopment Area Petition N/A N/A

13. RMP Updates (optional)

a. Processed for Pizzo and Pizzo affordable housing site 
and Bellmead Corporate site April 2010 Complete N/A April 14, 2010

RMP Update Nos. 1018-UPD001-091028 and 1018-UPD002-
100318

14. Map Adjustment Petition(s) (optional)

a. Bellmead Corporate site N/A FY 2011
Part of Petition approval process; Highlands Council Staff 
recommend for approval.

15. Highlands Center Petition (optional)
a. N/A N/A

16. Submission of Municipal Planning and Regulatory 
Documents and Supporting Materials (based on the 
list of existing documents and petition submittals, list 
separately)
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a.  Submission of Adobe pdf's as per Consistency 
Report Complete Sept. 30, 2010 Completed as part of the 2009  Plan Conformance Grant

17.
Discretionary Documents or Requests (financial and 
technical assistance requests from the municipality)
N/A Local schedule

18.
Attendance at Highlands Council Training 
Sessions

a. Municipal Exemption Determinations √ $1,000 4-6 months
Highlands 
Council Exemption Designees (e.g., Zoning Officer)

b. Ordinance Administration: Application Procedures, 
Implementation, Enforcement

√
Highlands Land Use Administrator/Board Secretary, Zoning Officer,  

√ $1,500 4-6 months Council Enforcement Officer, Property Inspector, Professionals

2010-11 Total Approximate Budget $77,500

This Plan will be altered over time, to reflect the municipality’s progress toward achieving Full Plan Conformance and to address funding and implementation tasks that carry forward into
future years. All such changes will involve a collaborative effort and agreement between the municipality and the Highlands Council. Important in such considerations is the on-going
recognition of the voluntary nature of Plan Conformance with respect to the municipality, which is wholly within the Planning Area. It is anticipated that any Highlands Council Resolution of
Approval will delegate to the Executive Director authority to modify deadlines for completion, which would occur in consultation with the municipality. No timeframe will be considered to
have begun, however, until the municipality has been provided the tools (including grant funding) with which to accomplish each component of the Plan Conformance program.
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Lebanon Borough 11/15/2010
Account of Highlands Council Grant Awards

Type of Grant Status Resolution Date Grant Amount Tasks Payments
COAH Open July 27, 2006  $         7,500.00  Fair Share Plan  $                     ‐  

Initial Assessment Closed March 19, 2009  $      15,000.00  IA Report  $      14,675.08 

Plan Conformance Executed December 18, 2008  $    100,000.00  Module 1 ‐   $        8,618.33 
Module 2 ‐   $      10,395.25 
Module 3 ‐   $        5,184.05 
Module 4 ‐   $        2,181.25 
Module 5 ‐   $        2,873.75 
Module 6 ‐   $        3,336.59 
Module 7 ‐   $            534.84 
Subtotal $     33,124.06 

Grant Award Total 122,500.00$     Balance $     66,875.94 

TOTAL REIMBURSEMENT AMOUNT $      47,799.14 

Anticipated Expenses, 2010‐2011 Amended Plan Conformance Grant
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Anticipated Expenses, 2010‐2011 Amended Plan Conformance Grant
Completion of Module 3 – COAH Certification* 7,500.00$    Balance Forward 66,875.94$     
Completion of Module 4 – Finalize/Adopt ERI 2,000.00$    Municipal Response/Related Expenses 10,000.00$     
Completion of Module 5 – Highlands Element 3,000.00$    Estimate of Available Funds 56,875.94$     
Completion of Module 6 – Land Use Ordinances 10,000.00$ 
Planning Area Petition Ordinance 500.00$       
Municipal Master Plan Updates 8,500.00$    Amended Plan Conformance Grant
Municipal Zoning Map Update 5,000.00$    Anticipated 2010‐2011 Expenses 77,500.00$     
Resource Management Plans 35,000.00$  (56,875.94)$    
Wastewater Management Plan 3,500.00$    Estimated Total Need 20,624.06$     
Highlands Council Training Sessions 2,500.00$   
TOTAL 77,500.00$ 

* Note:  Funds to complete Module 3 will draw from the Township's 3rd Round Substantive Certification Grant ($7,500).  Reimbursement for this work is contingent on 
receipt of certification from COAH.  All future work conducted on finalizing the Township’s Fair Share Housing Plan should be billed to this grant program.  
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