
TEWKSBURY TOWNSHIP, HUNTERDON COUNTY, NEW JERSEY
HIGHLANDS IMPLEMENTATION PLAN AND SCHEDULE (REVISED)

DRAFT MUNICIPAL IMPLEMENTATION PLAN AND SCHEDULE 
FOR PLAN CONFORMANCE BY TASK

FY2010-11 
Priority (√) or 

N/A

Approximate 
Budget

Anticipated 
Completion 

Date
Responsible Entity Status and Comments

1. Housing Element & Fair Share Plan (Module 3) $5,000
a. Modifications of municipally approved and adopted Housing Element 
and Fair Share Plan (incl. COAH submittals) as applicable

√ -- As needed
Planning Board, 
Governing Body

2009 Plan Conformance Grant. Potential changes in applicable State laws and/or 
regulations acknowledged. Modifications as needed to retain compliance and 
ensure protection from legal challenge.

b. RAHDPP Agreements as approved by COAH (If Applicable) √ -- As needed Governing Body 2009 Plan Conformance Grant, with #1.a 
c. Adoption of Implementing Ordinances

√ -- As needed
Planning Board, 
Governing Body Amended Plan Conformance Grant

2. Highlands Environmental Resource Inventory (Module 4) – 
Adopted √ $2,000 60 days

Envl Comm., 
Planning Board 2009 Plan Conformance Grant 

3. Environmental Resource Inventory – Integrated TBD FY 2012+ Envl Comm.
4. Highlands Element of Municipal Master Plan (Module 5) – 

Adopted √ $3,000 60 days Planning Board 2009 Plan Conformance Grant 
5. Municipal Master Plan Elements (as applicable)

FY 2011 Planning Board
FY 2011 activities to be selected based upon priorities relevant to specific 
municipality. All others FY2012+

a. Land Use Plan Element
b. Conservation Plan Element
c. Circulation Plan Element
d. Land Preservation and Land Stewardship Plan Element 
e Agriculture Retention/Farmland Preservation Plan Element Release of f nds is contingent pon appro al of a scope of ork b the Highlandse. Agriculture Retention/Farmland Preservation Plan Element

$20,000
Release of funds is contingent upon approval of a scope of work by the Highlands 
Council Executive Director

f. Community Facilities Plan Element
g. Sustainable Economic Development Plan Element
h. Historic Preservation Plan Element 
i. Development Transfer Plan Element (optional)
j. Septic System Yield Allocation (if applicable)
k.Green Building/Environmental Sustainability/Alternative Energy Plan

$5,000
Planning Board, 
Governing Body

Release of funds is contingent upon approval of a scope of work by the Highlands 
Council Executive Director

6. Highlands Land Use Ordinances (Module 6) – Adopted
√ $10,000 120 days

Planning Board, 
Governing Body 2009 Plan Conformance Grant

a. Adopt Planning Area Petition Ordinance (If Applicable) √ $500 60 days Governing Body 2009 Plan Conformance Grant
b. Adopt Checklist Ordinance (If Applicable)

√ $1,000 60 days
Planning Board, 
Governing Body 2009 Plan Conformance Grant

7. Zoning Map Update – Adopted (Update to reflect Highlands 
Overlay Zones, Districts) √ $5,000 120 days

Planning Board, 
Governing Body Amended Plan Conformance Grant 

8. Cluster Development for Agricultural Resource Areas 
a. Grant Application for Cluster Development Program N/A FY 2012-13 Governing Body
a Municipal Cluster Development Plan TBD FY 2012-13 Planning Board
b. Municipal Cluster Development Ordinance and Design Guidelines

TBD FY 2012-13
Planning Board, 
Governing Body

9. Resource Management Plans and Programs
a. Water Use and Conservation Management Plan TBD
b. Habitat Conservation and Management Plan

$35,000 FY 2012+
Release of funds is contingent upon approval of a scope of work by the Highlands 
Council Executive Director
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c. Stream Corridor Protection/Restoration Plan (optional)
$50,000 FY 2012

Release of funds is contingent upon approval of a scope of work by the Highlands 
Council Executive Director

d. Wastewater Management Plan $3,000 April 11, 2011 NJDEP Administrative Order 2010-03 (Municipal chapter of County WMP)
e. Septic System Management/Maintenance Plan TBD FY 2012+ Health Board
f. Lake Restoration Management Plan (if applicable) TBD FY 2012+
g. Scenic Resource Management Plan (optional) TBD FY 2012+
h. Municipal Stormwater Management Plan 

TBD FY 2012+
Updates only as needed to incorporate RMP provisions; Plans are required under 
NJDEP regulations.

i. Regional Stormwater Management Plan (if applicable) TBD FY 2012+
j. Land Preservation and Land Stewardship Program TBD FY 2012+
k. Forest Stewardship Plan (optional) TBD FY 2012+

10. Board of Health Ordinances
a. Septic System Maintenance TBD FY 2012+ Subsequent to release of final model ordinance and completion of 9e
b. Potential Contaminant Source Management TBD FY 2012+ Subsequent to release of final model ordinance

11. Implementing Ordinances for Management Plans and Programs

a. Water Use and Conservation Management Plan Ordinance TBD * *Following completion of 9.a
b. Habitat Conservation and Management Plan Ordinance TBD * *Following completion of 9.b
c. Stream Corridor Ordinance TBD * *Following completion of 9.cc. Stream Corridor Ordinance TBD Following completion of 9.c
d. Lake Restoration Management Plan Ordinance TBD * *Following completion of 9.f
e. Tree Clearing Ordinance TBD FY 2012+
f. Right to Farm Ordinance (if applicable) √ -- FY 2011 Governing Body Adoption of State model ordinance
g. Transfer of Developments Right Ordinance (if applicable) TBD * *Following completion of 5.i
h. Scenic Resource Mgmt Ordinance (if applicable) TBD * *Folllowing completion of 9.g, if selected
i. Stormwater Management Ordinance TBD * *Updates only, as needed to incorporate RMP provisions; following 9h, 9i
j. Other Ordinance Provisions (specify) TBD Local schedule

12. Redevelopment and Brownfields Opportunities (optional)
a. Highlands Redevelopment Area PetitionPlanning Local schedule

13. RMP Updates (optional)

a. Local schedule
14. Map Adjustment Petition(s) (optional)

a. Local schedule
15. Highlands Center Petition (optional)

a. Local schedule
16. Submission of Municipal Planning and Regulatory Documents 

and Supporting Materials (based on the list of existing documents and 
petition submittals, list separately) √ 45 days 2009 Plan Conformance Grant
a.

17. Discretionary Documents or Requests (financial and technical 
assistance requests from the municipality)
a. Local schedule

18. Attendance at Highlands Council Training Sessions

a. Municipal Exemption Determinations √ $1,000 4-6 months Highlands Council Exemption Designees (e.g., Zoning Officer)
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b. Ordinance Administration: Application Procedures, Implementation, 
Enforcement √ $1,500 4-6 months Highlands Council

Land Use Administrator/Board Secretary, Zoning Officer,  Enforcement Officer, 
Property Inspector, Professionals

2010-11 Total Approximate Budget $142,000

This Plan will be altered over time, to reflect the municipality’s progress toward completing all Plan Conformance activities and to address funding and implementation tasks that carry forward into future years. All such changes will
involve a collaborative effort and agreement between the municipality and the Highlands Council. Important in such considerations is the on-going recognition of the voluntary nature of Plan Conformance with respect to the
municipality's Planning Area. It is anticipated that any Highlands Council Resolution of Approval will delegate to the Executive Director authority to modify deadlines for completion, which would occur in consultation with the
municipality. No timeframe will be considered to have begun, however, until the municipality has been provided the tools (including grant funding) with which to accomplish each component of the Plan Conformance program.
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Tewksbury Township Date
Account of Highlands Council Grant Awards 1/19/2010

Type of Grant Status Resolution Date Grant Amount Tasks Payments
COAH ‐ Round 3  Closed October 6, 2005 $           7,500.00  Fair Share Plan  $                    7,500.00 

Initial Assessment Closed October 30, 2008 $        15,000.00  IA Report  $                    7,488.30 

TDR Feasibility Executed August 27, 2009 $        25,000.00  IA Report  $                                 ‐  

Plan Conformance Executed December 18, 2008 $      100,000.00  Module 1 ‐   $                    3,707.90 
Module 2 ‐   $                    6,634.90 
Module 3 ‐   $                    8,864.00 
Module 4 ‐   $                    3,164.00 
Module 5 ‐   $                    9,135.10 
Module 6 ‐   $                    1,522.60 
Module 7 ‐   $                                 ‐  
Subtotal $                 33,028.50 

Grant Award Total 147,500.00$      PC Grant Balance $                 66,971.50 

TOTAL REIMBURSEMENT AMOUNT $                  48,016.80 

Anticipated Expenses, 2010‐2011 Amended Plan Conformance Grant
Completion of Module 3 – COAH Certification 5,000.00$          Plan Conformance Grant Balance Forward 66,971.50$                  
Completion of Module 4 – Finalize/Adopt ERI 2,000.00$          Estimated Module Completion Costs 8,000.00$                    
Completion of Module 5 – Highlands Element 3,000.00$          Municipal Response/Related Expenses Estimate 7,500.00$                    
Completion of Module 6 – Land Use Ordinances 10,000.00$       Estimated Pre‐Hearing Accuracy Review Expenses  500.00$                       
Planning Area Petition Ordinance and Checklist Ordinance 1,500.00$          Estimate of Available Plan Conformance Grant Funds 50,971.50$                  
Municipal Master Plan Updates 25,000.00$      
Municipal Zoning Map Update 5,000.00$         
Wastewater Management Plan 3,000.00$          Amended Plan Conformance Grant
Resource Management Plans 85,000.00$       Anticipated 2010‐2011 Expenses 142,000.00$               
Highlands Council Training Sessions 2,500.00$          (50,971.50)$                
TOTAL 142,000.00$     Estimated Total Need 91,100.00$                  


	Implementation Plan & Schedule
	Account of Grant Awards



