DRAFT TEWKSBURY TOWNSHIP IMPLEMENTATION PLAN
AND SCHEDULE FOR FULL PLAN CONFORMANCE BY TASK

1

Housing Element & Fair Share Plan (Module 3)

a. Summary of Fair Share Plan

Applicable?
() or N/A

b. Draft Housing Element

c. Highlands RMP Adjusted Growth Projection (incl. calculations)

d. Review and narrative of sites and/or mechanisms to meet prior
round and projected growth share obligation

e. Municipally approved and adopted Housing Element and Fair
Share Plan (incl. COAH submittals)

f. Completed copies of the Growth Share Calculations

g. Module 3 Appendix C submittal (if applicable under draft
RAHDPP guidelines)

2 2|2 2 2 2|2

Highlands Environmental Resource Inventory (Module 4) —
Adopted

2

Environmental Resource Inventory — Integrated

Highlands Element of Municipal Master Plan (Module 5) —
Adopted

Municipal Master Plan Elements (if applicable - specific elements
may not be necessary if already exist and adopting Highlands
Element model to supplement existing master plan)

a. Land Use Plan Element

b. Conservation Plan Element

c. Circulation Plan Element

d. Land Preservation and Land Stewardship Plan Element —
including updated preserved land inventory and map

e. Agriculture Retention/Farmland Preservation Plan Element —
including updated preserved farmland inventory and map

f. Community Facilities Plan Element

g. Sustainable Economic Development Plan Element

h. Historic Preservation Plan Element

i. Development Transfer Plan Element (incl. receiving zones,
optional)

Highlands Land Use Ordinances (Module 6) — Adopted

Board of Health Ordinances

a. Septic System Maintenance
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b. Potential Contaminant Source Management

Implementing Ordinances for Management Plans and
Programs

a. Water Use and Conservation Management Plan Ordinance
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b. Habitat Conservation and Management Plan Ordinance

c. Septic System Management/Maintenance Plan Ordinance

d. Lake Restoration Management Plan Ordinance (if applicable)

e. Tree Clearing Ordinance

f. Right to Farm Ordinance (if applicable)

g. Transfer of Developments Right Ordinance (if applicable)

h. Other Ordinance Provisions (specify)

Zoning Map and Schedule of Requirements — Adopted

3/12/2010

Approximate

Budget Anticipated
(for future use) Completion Date Responsible Entity Status and Comments
March 1, 2010| Tewksbury/HC/COAH To be completed by June 2010 deadline
March 1, 2010| Tewksbury/HC/COAH To be completed by June 2010 deadline
March 1, 2010| Tewksbury/HC/COAH To be completed by June 2010 deadline
March 1, 2010| Tewksbury/HC/COAH To be completed by June 2010 deadline
June 8, 2010{Tewksbury/HC/COAH To be completed by June 2010 deadline
June 8, 2010{Tewksbury/HC/COAH To be completed by June 2010 deadline
June 8, 2010{Tewksbury/HC/COAH To be completed by June 2010 deadline
September, 2010|Tewksbury/HC Will further review Highlands ERT and adopt once satisfied
Will incorporate Highlands language into exiting ERI - Highlands
September, 2010|Tewksbury/HC ERI to be an appendix to existing ERT
December 1, 2011 Tewksbury/HC Will further review and incorporate local information through 2011
Will utilize existing Reexamination and incorporate into one
September 1, 2010|Tewksbury/HC document
September 1, 2010|Tewksbury/HC Wil prepare up to date Conservation Plan
June 1, 2010{Tewksbury/HC Will prepare up to date Circulation Plan
September 1, 2011|Tewksbury/HC Wil prepare Land Stewardship Plan
N/A
September 1, 2010|Tewksbury/HC Wil prepate u p to date community facilities plan
June 1, 2011 [Tewksbury/HC Will prepare sustainable economic development plan
May 1, 2011 | Tewksbury/HC Wil prepare up to date historic preservation plan
Township will investigate possibility of implementing TDR as a
December 1, 2011 Tewksbury/HC sending community
June 1, 2011| Tewksbury/HC Will continue to review and revise model ordinance
December 1, 2010| Tewksbury/HC Will review and revise models ordinances once available
December 1, 2010| Tewksbury/HC Will review and revise models ordinances once available
January 31, 2012{Tewksbury/HC Will investigate and prepare as required
January 31, 2012|Tewksbury/HC Will investigate and prepare as required
January 31, 2012|Tewksbury/HC Will investigate and prepare as required
January 31, 2012|Tewksbury/HC Will investigate and prepare as required
January 31, 2012|Tewksbury/HC Will investigate and prepare as required
January 31, 2012[Tewksbury/HC Will investigate and prepare as required
September 1, 2010|Tewksbury/HC Will submit once review is complete




3/12/2010

DRAFT TEWKSBURY TOWNSHIP IMPLEMENTATION PLAN
AND SCHEDULE FOR FULL PLAN CONFORMANCE BY TASK

Applicable?
() or N/A

10. Official Map — (Adopted - if exists) N
11. Septic System Yield Allocation (if applicable) R
12. Cluster Development for Agricultural Resource Areas
a. Grant Application for Cluster Development Program
b. Municipal Cluster Development Plan R
c. Municipal Cluster Development Ordinance and Design Guidelines v
13. Redevelop and B: fields Opportunities (optional)
a. Highlands Redevelopment Area Petition
14. Resource Management Plans and Programs
a. Water Use and Conservation Management Plan \
b. Habitat Conservation and Management Plan N
c. Stream Corridor Protection/Restoration Plan (optional) N
d. Wastewater Management Plan (County WMP may be used) N
e. Septic System Management/Maintenance Plan R
f. Lake Restoration Management Plan (if applicable) N/A
g. Scenic Resource Management Plan (optional) \/
h. Municipal Stormwater Management Plan N
i. Regional Stormwater Management Plan (if applicable) \
j. Land Preservation and Land Stewardship Program (funding,
stewardship, and monitoting for open space and agricultural
resources) N
15. RMP Updates (optional)
a.
16. Map Adjustments (optional)
a. J
17. Municipal Planning and Regulatory Documents and
Supporting Materials (based on the list of existing documents and
petition submittals, list separately)
a.
18. Discretionary Documents or Requests (financial and technical
assistance requests from the municipality)
a.
19. Submission of Plan Conformance Grant Application R
20. Submission of Revised Petition (to be determined by the
Highlands Council and the municipality) v
21. Final Consistency Review and Recommendations Report (to be

determined by the Highlands Council)

Approximate
Budget
(for future use)

Anticipated
Completion Date Responsible Entity Status and Comments
September 1, 2010|Tewksbury/HC Will submit once review is complete
September 1, 2010|Tewksbury/HC Will submit once review is complete
June 1, 2011 [ Tewksbury/HC
June 1, 2011 | Tewksbury/HC
June 1, 2011 |Tewksbury/HC
September 1, 2010|Tewksbury/HC Will Comply
January 31, 2012[Tewksbury/HC Will investigate and prepare as required
January 31, 2012[Tewksbury/HC Will investigate and prepare as required
January 31, 2012[Tewksbury/HC Will investigate and prepare as required
January 31, 2012[Tewksbury/HC Will investigate and prepare as required
January 31, 2012[Tewksbury/HC Will investigate and prepare as required
January 31, 2012[Tewksbury/HC Will investigate and prepare as required
January 31, 2012[Tewksbury/HC Will investigate and prepare as required
January 31, 2012[Tewksbury/HC Will investigate and prepare as required
January 31, 2012[Tewksbury/HC Will investigate and prepare as required
September 1, 2010 Tewksbury/HC Wil continue to investigate a review possible RMP updates
September 1, 2010|Tewksbury/HC Will continue to investigate a review possible RMP adjustments
March 1, 2010| Tewksbury/HC Will prepare and submit
March 1, 2010| Tewksbury/HC Will prepare and submit
January 31, 2012[Tewksbury/HC Will prepare and submit as required
Febtuaty 1, 2012[Tewksbury/HC Will prepare and submit as required
March 1, 2012|Tewksbury/HC Will prepare and submit as required

Highlands Council





