DRAFT MUNICIPAL IMPLEMENTATION PLAN AND
SCHEDULE FOR FULL PLAN CONFORMANCE BY TASK

Housing Element & Fair Share Plan (Module 3)

a. Summary of Fair Share Plan

Applicable?
() or N/A

Approximate
Budget
(for future use)

Anticipated
Completion Date

b. Draft Housing Element

c. Highlands RMP Adjusted Growth Projection (incl. calculations)

d. Review and narrative of sites and/or mechanisms to meet ptior
round and projected growth share obligation

e. Municipally approved and adopted Housing Element and Fair
Share Plan (incl. COAH submittals)

f. Completed copies of the Growth Share Calculations

g. Module 3 Appendix C submittal (if applicable under draft
RAHDPP guidelines)

Highlands Environmental Resource Inventory (Module 4) —
Adopted

< < < 2 < < <2 <2

Environmental Resource Inventory — Integrated

Highlands Element of Municipal Master Plan (Module 5) —
Adopted

Municipal Master Plan Elements (if applicable - specific elements
may not be necessary if already exist and adopting Highlands
Element model to supplement existing master plan)

a. Land Use Plan Element

b. Conservation Plan Element

c. Circulation Plan Element

d. Land Preservation and Land Stewardship Plan Element —
including updated preserved land inventory and map

e. Agriculture Retention/Farmland Preservation Plan Element —
including updated preserved farmland inventory and map

f. Community Facilities Plan Element

g. Sustainable Economic Development Plan Element

h. Historic Preservation Plan Element

Z
an b b R R s e

i. Development Transfer Plan Element (incl. receiving zones,
optional)

TBD

Highlands Land Use Ordinances (Module 6) — Adopted

Boz-zrd of Health Ordinances

a. Septic System Maintenance

b. Potential Contaminant Source Management

Implementing Ordinances for Management Plans and
Programs

a. Water Use and Conservation Management Plan Ordinance

b. Habitat Conservation and Management Plan Ordinance

< <2

12/7/2009

March 1, 2010

Responsible
Entity

Burgis Associates

Status and Comments

'To be submitted with December 8, 2009 Petition.

March 1, 2010[Burgis Associates To be submitted with December 8, 2009 Petition.
March 1, 2010[Burgis Associates To be submitted with December 8, 2009 Petition.
March 1, 2010[Burgis Associates To be submitted with December 8, 2009 Petition.
June 8, 2010|Burgis Associates To be submitted with December 8, 2009 Petition.|
June 8, 2010|Burgis Associates To be submitted with December 8, 2009 Petition,
June 8, 2010|Burgis Associates To be submitted with December 8, 2009 Petition.,
N/A N/A N/A
Borough of

Bloomingdale /
v Burgis Associates To be completed.
October, 2010  [Burgis Associates To be completed.
September, 2010 | Burgis Associates To be completed.
September, 2010 | Burgis Associates To be completed.
September, 2010 | Burgis Associates To be completed.
September, 2010 | Burgis Associates To be completed.
N/A N/A N/A
September, 2010 | Burgis Associates To be completed.
September, 2010 | Burgis Associates To be completed.
September, 2010 | Burgis Associates To be completed.
TBD TBD TBD
December, 2010 Burgis Associates To be completed.
December, 2010 Board of Health To be completed.
December, 2010 Board of Health To be completed.

une, 2011

Burgis Associates

To be completed.

une, 2011

Burgis Associates

To be completed.

Highlands Council




DRAFT MUNICIPAL IMPLEMENTATION PLAN AND

SCHEDULE FOR FULL PLAN CONFORMANCE BY TASK

Applicable?
() or N/A

c. Septic System Management/Maintenance Plan Ordinance

d. Lake Restoration Management Plan Ordinance (if applicable)

e. Tree Clearing Ordinance

f. Right to Farm Ordinance (if applicable) TBD
g. Transfer of Developments Right Ordinance (if applicable) TBD
h. Other Ordinance Provisions (specify) TBD

Zoning Map and Schedule of Requirements — Adopted

10.

Official Map — (Adopted - if exists)

11.

Septic System Yield Allocation (if applicable)

12.

Cluster Development for Agricultural Resource Areas

a. Grant Application for Cluster Development Program

N/A

b. Municipal Cluster Development Plan

N/A

¢. Municipal Cluster Development Ordinance and Design Guidelines

13.

Redevelopment and Brownfields Opportunities (optional)

a. Highlands Redevelopment Area Petition

14.

Resource Management Plans and Programs

a. Water Use and Conservation Management Plan

N/A

2
5

b. Habitat Conservation and Management Plan

c. Stream Corridor Protection/Restoration Plan (optional)

d. Wastewater Management Plan (County WMP may be used)

e. Septic System Management/Maintenance Plan

f. Lake Restoration Management Plan (if applicable)

g. Scenic Resource Management Plan (optional)

h. Municipal Stormwater Management Plan

i. Regional Stormwater Management Plan (if applicable)

< < < 2l 22 22

j. Land Preservation and Land Stewardship Program (funding,
stewardship, and monitoring for open space and agricultural
resources)

15.

RMP Updates (optional)

a.

16.

Map Adjustments (optional)

a.

17.

Municipal Planning and Regulatory Documents and
Supporting Materials (based on the list of existing documents and
petition submittals, list separately)

a.

TBD

TBD

TBD

12/7/2009

Approximate

Budget Anticipated Responsible
(for future use) Completion Date Entity Status and Comments
une, 2011 Burgis Associates To be completed.
une, 2011 Burgis Associates To be completed.
une, 2011 Burgis Associates To be completed.
TBD TBD TBD
TBD TBD TBD
TBD TBD TBD

December, 2010

Burgis Associates

Existing zoning map and schedule of requirements need
to be reevaluated per NJHC and redrafted.

December, 2010

Burgis Associates

Existing official map needs to be reevaluated per NJHC]
and redrafted,

April, 2011 Boro. Engineer To be completed.
N/A N/A Boro does not contain any land within an ARA.
N/A N/A Boro does not contain any land within an ARA.
N/A N/A Boro does not contain any land within an ARA.
TBD TBD TBD

April, 2011 Burgis Associates To be completed.
April, 2011 Burgis Associates To be completed.
April, 2011 Burgis Associates To be completed.
April, 2011 Boro Engineer To be completed.
April, 2011 Boro Engineer To be completed.
April, 2011 Burgis Associates To be completed.
April, 2011 Burgis Associates To be completed.
Existing plan to be modified to incorporate NJH(

April, 2011 Boro Engineer requirements,
April, 2011 TBD TBD
April, 2011 Burgis Associates To be completed.
TBD TBD TBD
TBD TBD TBD
TBD TBD TBD

Highlands Council



DRAFT MUNICIPAL IMPLEMENTATION PLAN AND Applicable?
SCHEDULE FOR FULL PLAN CONFORMANCE BY TASK () or N/A
18. Discretionary Documents or Requests (financial and technical
assistance requests from the municipality)
a. TBD
19. Submission of Plan Conformance Grant Application v
20. Submission of Revised Petition (to be determined by the
Highlands Council and the municipality) TBD
21. Final Consistency Review and Recommendations Report (to be
determined by the Highlands Council) TBD

12/7/2009

Approximate
Budget
(for future use)

Anticipated Responsible
Completion Date Entity Status and Comments
TBD TBD TBD
anuary, 2010 Boro Planning Bd For 2010 Plan Conformance grant funding,
TBD TBD TBD
TBD TBD TBD
Highlands Council



