
DRAFT MUNICIPAL IMPLEMENTATION PLAN AND 
SCHEDULE FOR FULL PLAN CONFORMANCE BY TASK

Applicable? 
(√) or N/A

Approximate 
Budget 

(for future use)
Anticipated 

Completion Date
Responsible 

Entity Status and Comments

1. Housing Element & Fair Share Plan (Module 3)
a. Summary of Fair Share Plan √ March 1, 2010 Burgis Associates To be submitted with December 8, 2009 Petition.
b. Draft Housing Element √ March 1, 2010 Burgis Associates To be submitted with December 8, 2009 Petition.

c. Highlands RMP Adjusted Growth Projection (incl. calculations) √ March 1, 2010 Burgis Associates To be submitted with December 8, 2009 Petition.
d. Review and narrative of sites and/or mechanisms to meet prior 
round and projected growth share obligation √ March 1, 2010 Burgis Associates To be submitted with December 8, 2009 Petition.
e. Municipally approved and adopted Housing Element and Fair 
Share Plan (incl. COAH submittals) √ June 8, 2010 Burgis Associates To be submitted with December 8, 2009 Petition.
f. Completed copies of the Growth Share Calculations √ June 8, 2010 Burgis Associates To be submitted with December 8, 2009 Petition.
g. Module 3 Appendix C submittal (if applicable under draft 
RAHDPP guidelines) √ June 8, 2010 Burgis Associates To be submitted with December 8, 2009 Petition.

2. Highlands Environmental Resource Inventory (Module 4) – 
Adopted √ N/A N/A N/A

3. Environmental Resource Inventory – Integrated √ √

Borough of 
Bloomingdale / 
Burgis Associates To be completed.

4. Highlands Element of Municipal Master Plan (Module 5) – 
Adopted √ October, 2010 Burgis Associates To be completed.

5. Municipal Master Plan Elements (if applicable - specific elements 
may not be necessary if already exist and adopting Highlands 
Element model to supplement existing master plan)
a. Land Use Plan Element √ September, 2010 Burgis Associates To be completed.
b. Conservation Plan Element √ September, 2010 Burgis Associates To be completed.
c. Circulation Plan Element √ September, 2010 Burgis Associates To be completed.
d. Land Preservation and Land Stewardship Plan Element – 
including updated preserved land inventory and map √ September, 2010 Burgis Associates To be completed.
e. Agriculture Retention/Farmland Preservation Plan Element – 
including updated preserved farmland inventory and map N/A N/A N/A N/A
f. Community Facilities Plan Element √ September, 2010 Burgis Associates To be completed.
g. Sustainable Economic Development Plan Element √ September, 2010 Burgis Associates To be completed.
h. Historic Preservation Plan Element √ September, 2010 Burgis Associates To be completed.
i. Development Transfer Plan Element (incl. receiving zones, 
optional) TBD TBD TBD TBD

6. Highlands Land Use Ordinances (Module 6) – Adopted √ December, 2010 Burgis Associates To be completed.
7. Board of Health Ordinances

a. Septic System Maintenance √ December, 2010 Board of Health To be completed.
b. Potential Contaminant Source Management √ December, 2010 Board of Health To be completed.

8. Implementing Ordinances for Management Plans and 
Programs
a. Water Use and Conservation Management Plan Ordinance √ June, 2011 Burgis Associates To be completed.
b. Habitat Conservation and Management Plan Ordinance √ June, 2011 Burgis Associates To be completed.
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c. Septic System Management/Maintenance Plan Ordinance √ June, 2011 Burgis Associates To be completed.
d. Lake Restoration Management Plan Ordinance (if applicable) √ June, 2011 Burgis Associates To be completed.
e. Tree Clearing Ordinance √ June, 2011 Burgis Associates To be completed.
f. Right to Farm Ordinance (if applicable) TBD TBD TBD TBD
g. Transfer of Developments Right Ordinance (if applicable) TBD TBD TBD TBD
h. Other Ordinance Provisions (specify) TBD TBD TBD TBD

9. Zoning Map and Schedule of Requirements – Adopted √ December, 2010 Burgis Associates
Existing zoning map and schedule of requirements need 

to be reevaluated per NJHC and redrafted.

10. Official Map – (Adopted - if exists)    √ December, 2010 Burgis Associates
Existing official map needs to be reevaluated per NJHC 

and redrafted.

11. Septic System Yield Allocation (if applicable) √ April, 2011 Boro. Engineer To be completed.
12. Cluster Development for Agricultural Resource Areas 

a. Grant Application for Cluster Development Program N/A N/A N/A Boro does not contain any land within an ARA.
b. Municipal Cluster Development Plan N/A N/A N/A Boro does not contain any land within an ARA.

c. Municipal Cluster Development Ordinance and Design Guidelines N/A N/A N/A Boro does not contain any land within an ARA.
13. Redevelopment and Brownfields Opportunities (optional)

a. Highlands Redevelopment Area Petition TBD TBD TBD TBD
14. Resource Management Plans and Programs

a. Water Use and Conservation Management Plan √ April, 2011 Burgis Associates To be completed.
b. Habitat Conservation and Management Plan √ April, 2011 Burgis Associates To be completed.
c. Stream Corridor Protection/Restoration Plan (optional) √ April, 2011 Burgis Associates To be completed.
d. Wastewater Management Plan (County WMP may be used) √ April, 2011 Boro Engineer To be completed.
e. Septic System Management/Maintenance Plan √ April, 2011 Boro Engineer To be completed.
f. Lake Restoration Management Plan (if applicable) √ April, 2011 Burgis Associates To be completed.
g. Scenic Resource Management Plan (optional) √ April, 2011 Burgis Associates To be completed.

h. Municipal Stormwater Management Plan √ April, 2011 Boro Engineer
Existing plan to be modified to incorporate NJHC 

requirements.
i. Regional Stormwater Management Plan (if applicable) √ April, 2011 TBD TBD
j. Land Preservation and Land Stewardship Program (funding, 
stewardship, and monitoring for open space and agricultural 
resources) √ April, 2011 Burgis Associates To be completed.

15. RMP Updates (optional)
a. TBD TBD TBD TBD

16. Map Adjustments (optional)
a. TBD TBD TBD TBD

17. Municipal Planning and Regulatory Documents and 
Supporting Materials (based on the list of existing documents and 
petition submittals, list separately)
a. TBD TBD TBD TBD
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18. Discretionary Documents or Requests (financial and technical 
assistance requests from the municipality)
a. TBD TBD TBD TBD

19. Submission of Plan Conformance Grant Application √ January, 2010 Boro Planning Bd For 2010 Plan Conformance grant funding.
20. Submission of Revised Petition (to be determined by the 

Highlands Council and the municipality) TBD TBD TBD TBD
21. Final Consistency Review and Recommendations Report (to be 

determined by the Highlands Council) TBD TBD TBD TBD

12/7/2009 3 Highlands Council


