Alpha Borough, Warren County, New Jersey
HIGHLANDS IMPLEMENTATION PLAN AND SCHEDULE (REVISED)

FY2012+ . Anticipated

DRAFT MUNICIPAL IMPLEMENTATION PLAN AND Priority (V) or| APPIOXIMAte | 0 letion | Responsible Entity Status and Comments
SCHEDULE FOR PLAN CONFORMANCE BY TASK N/A Budget Date
Housing Element & Fair Share Plan (Module 3) $5,000
a. Modifications of municipally approved and adopted Housing 2009Amended Plan Conformance Grant. Potential changes in applicable State laws
Element and Fair Share Plan (incl. COAH submittals) as applicable Planning Board, [and/or regulations acknowledged. Modifications as needed to retain compliance and
\ —-|  Asneeded Governing Body |ensure protection from legal challenge.
b. Adoption of Implementing Ordinances \ --| Asneeded Governing Body |Amended Plan Conformance Grant
Highlands Environmental Resource Inventory (Module 4) — Envl Comm.,
Adopted \ $2,000 60 days Planning Board  |Amended Plan Conformance Grant
Highlands Element of Municipal Master Plan (Module 5) —
Amended and Adopted
a. Amend to inIC(')rpora.tc Alpha Highlands Center Designation N $35,000 6 months Planning Board Amended Plan Conformance Grant. Funding also addresses costs of #4.a, and #5. c-
b. Remove/edit inapplicable Planning Area components g. Funds to be released upon approval of scope of work.
c. Highlands Council Authorization
d. Planning Board adoption process
Municipal Master Plan Elements (as applicable)
Y2011 Planning Board  |FY 2012 activities selected based upon priorities relevant to specific municipality.
a. Land Use Plan Element \ see #3 above| 12-15mo.
b. Conservation Plan Element
c. Circulation Plan Element
d. Land Preservation and Land Stewardship Plan Element This Plan Element will be combined with the Agriculture Retention /Farmland
Preservation Plan Element
e. Agriculture Retention/Farmland Preservation Plan Element N $5,000f 12 -15 mo. Regarding areas outside of Highlands Center Designation
f. Community Facilities Plan Element
g. Sustainable Economic Development Plan Element \ $20,000] 12 - 15 mo. In connection with Highlands Center Designation
h. Historic Preservation Plan Element
i. Development Transfer Plan Element (optional) In connection with Highlands Center Designation, TDR Feasability Study recommended for
TBD FY 2012+ consideration as potential future activity.

j. Septic System Yield Allocation (if applicable)
Highlands Land Use Otrdinances (Module 6) — Amended and Planning Board,
Adopted \ Governing Body [Amended Plan Conformance Grant
a. Adopt Planning Area Petition Ordinance (If Applicable) V $500 60 days Governing Body |Amended Plan Conformance Grant
b. Adopt Checklist Ordinance (If Applicable) $1,000 60 days Governing Body [Amended Plan Conformance Grant
c. Amend LUO to incorporate Alpha Highlands Center Designation
and all applicable components
d. Remove/edit inapplicable Planning Area components 9-12 months

e. Prepare regulations applicable to infill and redevelopment areas

f. Highlands Council Authorization

g. Highlands LUO adoption process

see #3 above

120-days

Governing Body

Zoning Map Update — Adopted (Update to reflect Highlands

Planning Board, |Amended Plan Conformance Grant; to be completed concurrent with Highlands Area

Overlay Zones, Districts) \ $5,000] 9-12 months Governing Body [Land Use Ordinance, item 5c-g, above.
Cluster Development for Agricultural Resource Areas
a Municipal Cluster Development Plan TBD FY 2012-13 Planning Board
b. Municipal Cluster Development Ordinance and Design Guidelines Planning Board,

TBD| FY 2012-13 Governing Body
Resource Management Plans and Programs
a. Water Use and Conservation Management Plan N TBD FY 2012 Planning Board  |In connection with Highlands Center Designation
b. Habitat Conservation and Management Plan \ $5,000 FY 2012+ Planning Board  |Funds to be released upon approval of scope of work.
c. Stream Cortridor Protection/Restoration Plan (optional) TBD FY 2012
d. Wastewater Management Plan NJDEP Planning Board, [NJDEP Administrative Order 2010-03 (Local WMPe+Ceuntyehapter) Funding

\ $3,000 Schedule Governing Body |provided in connection to Highlands Center Designation.
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Alpha Borough, Warren County, New Jersey
HIGHLANDS IMPLEMENTATION PLAN AND SCHEDULE (REVISED)

FY2012+ . Anticipated
DRAFT MUNICIPAL IMPLEMENTATION PLAN AND Priority (V) or| APPIOXIMAte | 0 letion | Responsible Entity Status and Comments
SCHEDULE FOR PLAN CONFORMANCE BY TASK N/A Budget Date
e. Septic System Management/Maintenance Plan TBD FY 2012+ Health Board
g. Municipal Stormwater Management Plan Updates only as needed to incorporate RMP provisions; Plans are required under
TBD| FY 2012+ NJDEP regulations.
h. Regional Stormwater Management Plan (if applicable) TBD| FY 2012+
i. Land Preservation and Land Stewardship Program TBD| FY 2012+
j. Forest Stewardship Plan (optional) TBD| FY 2012+
9. Board of Health Ordinances
a. Septic System Maintenance TBD| FY 2012+ Subsequent to release of final model ordinance and completion of 8.e
b. Potential Contaminant Source Management TBD FY 2012+ Subsequent to release of final model ordinance
10. Implementing Ordinances for Management Plans and Programs
a. Water Use and Conservation Management Plan Ordinance TBD * *Pollowing completion of 8.a
b. Habitat Conservation and Management Plan Ordinance TBD * *Pollowing completion of 8.b
c. Stream Corridor Ordinance TBD * *Pollowing completion of 8.c
: Lanrag e 4 TBD x *Fellowing-completonof 9+
d. Tree Clearing Ordinance TBD| FY 2012+
e. Right to Farm Ordinance {if-applieable) \ - FY 2012 Governing Body [Adoption of State model ordinance
f. Transfer of Developments Right Ordinance (if applicable) TBD * *Following completion of 4.1, if selected
h. Stormwater Management Ordinance TBD * *Updates only, as needed to incorporate RMP provisions; following 8.g and 8.h
i. Other Otdinance Provisions (specify) TBD| Local schedule
11. Redevelopment and Brownfields Opportunities (optional)
a. Highlands Redevelopment Area PetitonPlanning Local schedule
12. RMP Updates (optional)
Refer to Draft Consistency Review and Recommendations Report -
Appendix B Complete Processed May 28, 2010
13. Map Adjustment Petition(s) (optional)
a. Local schedule Incorporate via Highlands Center Designation
14. Highlands Center Petition (optional)
a. Alpha Highlands Center Designation Planning Planning Board,
\ $10,000] Local schedule Governing Body [Incorporate as part of Petition for Plan Conformance
15. Submission of Municipal Planning and Regulatory Documents Planning Board,
and Supporting Materials V 45 days Governing Body |Amended Plan Conformance Grant
Refer to Draft Consistency Review and Recommendations Report -
Section A.3 Please provide in Adobe pdf format
16. Discretionary Documents or Requests (financial and technical
assistance requests from the municipality)
a. Local schedule
17. Attendance at Highlands Council Training Sessions
a. Municipal Exemption Determinations \ $1,000[  4-6 months Highlands Council |Exemption Designees (e.g., Zoning Officer)
b. Ordinance Administration: Application Procedures, Implementation, Land Use Administrator/Board Secretary, Zoning Officer, Enforcement Officer,
Enforcement \ $1,500[ 4-6 months Highlands Council |Property Inspector, Professionals
2011-12 Total Approximate Budget $94,000

This Plan will be altered over time, to reflect Alpha’s progress toward completing all Plan Conformance activities and to address funding and implementation tasks that carry forward into future years. All such changes will involve a
collaborative effort and agreement between Alpha Borough and the Highlands Council. Important in such considerations is the on-going recognition of the voluntary nature of Plan Conformance with respect to Alpha's Planning
Area. The Highlands Council may modify, in consultation with the municipality, the above deadlines for completion and may also reallocate the approximate budget costs within the total amount approved. No timeframe will be
considered to have begun, however, until the Borough has been provided the tools (including grant funding) with which to accomplish each component of the Plan Conformance program.
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Borough of Alpha 7/27/2011

Account of Highlands Council Grant Awards

| Type of Grant | Status | Resolution Date | Grant Amount Tasks | Payments |
Initial Assessment Closed February 26,2009 S  15,000.00 IA Report S 11,352.56
Plan Conformance Executed December 18,2008 $ 100,000.00 Module 1 - S 9,736.58
Module 2 - $ 6,810.25

*Module 3 - $ 17,154.75

Module 4 - S 4,655.80

*Module 5 - S  6,642.15

Module 6 - $ 6,39851

*Module 7 - S 4,761.78

Subtotal S 56,159.82

Total Grant Awards S 115,000.00 Balance S 43,840.18

TOTAL REIMBURSEMENT AMOUNT $ 67,512.38

Anticipated Expenses, 2011-2012 Amended Plan Conformance Grant

Completion of Module 3 — COAH Certification S 5,000.00 Plan Conformance Grant Balance Forward S 43,840.18
Completion of Module 4 — Finalize/Adopt ERI S 2,000.00 Estimated Municipal Response/Related Expenses S (7,500.00)
Completion of Module 5 — Highlands Element* $ 35,000.00 Estimated Pre-Hearing Accuracy Review Expenses $ (500.00)
Agricultural Retention/Farmland Pres. Plan S 5,000.00 Estimate of Available Funds S 35,840.18
Sustainable Economic Development Plan S 20,000.00
Completion of Module 6 — Land Use Ordinances ok
Planning Area Petition & Checklist Ordinances S 1,500.00 Amended Plan Conformance Grant
Municipal Zoning Map Update S 5,000.00 Anticipated 2011-2012 Expenses S 94,000.00
Habitat Conservation and Management Plan S 5,000.00 S (35,840.18)
Wastewater Management Plan S 3,000.00 Estimated Total Need $ 58,200.00
Highlands Center Designation Planning $ 10,000.00
Highlands Council Training Sessions S 2,500.00

TOTAL $ 94,000.00

* - A reimbursement voucher for Modules 3, 5 and 7 was submitted to Alpha Borough for signature on 7/19/2011
** _ Funding for completion of Modules 5 and 6 are accounted for in the 535,000 allocated for Module 5.
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