
DRAFT MUNICIPAL IMPLEMENTATION PLAN AND 
SCHEDULE FOR PLAN CONFORMANCE BY TASK

FY2010-11 
Priority (√) 

or N/A

Approximate 
Budget

Anticipated 
Completion 

Date

Responsible 
Entity

Status and Comments

1. Housing Element & Fair Share Plan (Module 3) $5,000

a. Modifications of municipally approved and adopted Housing 
Element and Fair Share Plan (incl. COAH submittals) as applicable √ $10,000

Plan has been 
submitted to 
COAH. Any 

Planning Board, 
Governing Body

Awaiting COAH review comments on recently submitted revised Housing 
Plan and Fair Share Element. Plan modifications will be made within 45 
days of receiving comments.

b. RAHDPP Agreements as approved by COAH √ -- As needed Governing Body Draft Housing Plan does not anticipate use of or acceptance of RAHDD

2.

Highlands Environmental Resource Inventory (Module 4) – 
Adopted √ $2,000

Draft Module 4 
has been 

submitted to 
Highland

Envl Comm., 
Planning Board

Awating Highlands Council comments on draft ERI. Highlands Council 
recommended plan modifications will be reviewed. We anticipate necessary 
revisions can be made within 4 months of receipt.

3. Environmental Resource Inventory – Integrated TBD FY 2012+ Envl Comm.
4. Highlands Element of Municipal Master Plan (Module 5) – 

Adopted

√ $3,000

60 days Planning Board

Draft Module 5 has been submitted to Highlands Council. Adoption is 
anticipated after receipt of Highlands Comments. It is anticipated that 
recommended changes can be incorporated into the draft within 6 months 
of receiving Highlands Council recommended changes.

5. Municipal Master Plan Elements (as applicable)
$8,000 - $15,000

FY 2011 Planning Board FY 2011 activities to be selected based upon priorities relevant to specific 
municipality. All others FY2012+

a. Land Use Plan Element $15,000 12 months after 
COAH grants 
sub. cert.

PB Planning Board will await COAH actionon Housing Plan and NJDEP 
approval of Wastewater Management Plan prior to adopting revised Land 
Use Plan as both consideration will have significant impacts on Land Use 
Plan. Timeframe for action is 12 months for Planning Board action once 
above mentioned plans have been approved.

b. Conservation Plan Element $10,000 4 months after 
adoption of LUP

PB Will be adopted with 4 months after action taken on Land Use Plan
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adoption of LUP

c. Circulation Plan Element $10,000 4 months after 
adoption of LUP

PB Will be adopted with 4 months after action taken on Land Use Plan

d. Land Preservation and Land Stewardship Plan Element $15,000 6 months after 
adoption of LUP

PB Will be adopted with 6 months after action taken on Land Use Plan

e. Agriculture Retention/Farmland Preservation Plan Element $0 Unsure if 
element will be 
adopted.

PB Little agricultural land exists in Oakland, planning board will need to see 
benefit in adopting such an element to master plan.

f. Community Facilities Plan Element $8,500 6 months after 
DEP approval of 
Wastewater 
Mngt. Plan.LUP

PB Action on this plan will await NJDEP approval of Wastewater Management 
Plan, as location and extent of utilities service might change under the 
pending plan.

g. Sustainable Economic Development Plan Element $10,000 6 months after 
DEP approval of 
Wastewater 
Mngt Plan LUP

PB This plan element is also dependent upon NJDEP approval of the pending 
Wastewater Management Plan. Potential downtown redevelopment is 
dependent upoon the introduction of sanitary sewers to the Ramapo Valley 
Road corridorh. Historic Preservation Plan Element $0 Unsure if 

element will be 
adopted.

PB To date, Planning Board has not indicated intent to adopt such an element.
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i. Development Transfer Plan Element (optional) $15,000 24 after approval 
of Wastewater 
Mngt. Plan and 
COAH grant of 
Sub. Cert.

PB Borough is currently working with a different consultant on this matter. 
Once again, NJDEP approval of the Wastewater Management Plan is 
critical in determining if the Borough can act as a transfer receiving 
community.

j. Septic System Yield Allocation (if applicable) $10,000 6 months after 
DEP approval of 
Wastewater 
Mngt. Plan.LUP

PB, with advice 
and input of 
Health 
Department.

This plan element is also dependent upon NJDEP approval of the pending 
Wastewater Management Plan. Potential downtown redevelopment is 
dependent upoon the introduction of sanitary sewers to the Ramapo Valley 
Road corridor. 

6.

Highlands Land Use Ordinances (Module 6) – Adopted √ $10,000 120 days after 
adoption of LUP

Planning Board, 
Governing Body

2009 Basic Plan Conformance Grant

7.

Zoning Map Update – Adopted (Update to reflect Highlands 
Overlay Zones, Districts)

√ $5,000  after adoption 
of LUP

Planning Board, 
Governing Body

2010 Plan Conformance Grant 

8. Cluster Development for Agricultural Resource Areas 
a. Grant Application for Cluster Development Program TBD FY 2012-13 Governing Body Oakland has no agricultural resource areas, may not seek grant money to 

prepare and adopt Cluster Development Program
b. Municipal Cluster Development Plan TBD FY 2012-13 Planning Board Oakland has no agricultural resource areas, may not adopt Cluster 

Development Program.
c. Municipal Cluster Development Ordinance and Design Guidelines TBD FY 2012-13 Planning Board, 

Governing Body
Oakland has no agricultural resource areas, may not adopt Cluster 
Development Program or the implementing ordinances.

9. Resource Management Plans and Programs
a. Water Use and Conservation Management Plan $15,000 June 22, 2012 PB Adoption to occur after adoption of LUP
b. Habitat Conservation and Management Plan $15,000 June 22, 2012 PB Adoption to occur after adoption of LUP
c Stream Corridor Protection/Restoration Plan (optional) $15 000 June 22 2012 PB Adoption to occur after adoption of LUPc. Stream Corridor Protection/Restoration Plan (optional) $15,000 June 22, 2012 PB Adoption to occur after adoption of LUP
d. Wastewater Management Plan (County WMP may be used) √ April 11, 2011 NJDEP Administrative Order 2010-03
e. Septic System Management/Maintenance Plan TBD FY 2012 Health Board
f. Lake Restoration Management Plan (if applicable) $15,000 June 22, 2012 PB Adoption of occur after adoption of LUP
g. Scenic Resource Management Plan (optional) TBD FY 2012+
h. Municipal Stormwater Management Plan TBD FY 2012+
i. Regional Stormwater Management Plan (if applicable) TBD FY 2012+
j. Land Preservation and Land Stewardship Program TBD FY 2012+

10. Board of Health Ordinances
a. Septic System Maintenance TBD FY 2012 Subsequent to release of final model ordinance and completion of 9e

b. Potential Contaminant Source Management TBD FY 2012 Subsequent to release of final model ordinance
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11. Implementing Ordinances for Management Plans and Programs

a. Water Use and Conservation Management Plan Ordinance TBD * *Following completion of 9.a
b. Habitat Conservation and Management Plan Ordinance TBD * *Following completion of 9.b
c. Stream Corridor Ordinance TBD * *Following completion of 9.c
d. Lake Restoration Management Plan Ordinance TBD * *Following completion of 9.f
e. Tree Clearing Ordinance TBD FY 2012+
f. Right to Farm Ordinance (if applicable) -- FY 2011 Governing Body Adoption of State model ordinance
g. Transfer of Developments Right Ordinance (if applicable) TBD * *Following completion of 5.i
h. Other Ordinance Provisions (specify) TBD Local schedule

12. Redevelopment and Brownfields Opportunities (optional)
a. Highlands Redevelopment Area Petition Local schedule

13. RMP Updates (optional)
a. Local schedule

14. Map Adjustment Peition(s) (optional)
a. Local schedule

15. Highlands Center Petition (optional)
a. Local schedule

16. Municipal Planning and Regulatory Documents and Supporting 
Materials (based on the list of existing documents and petition 
submittals, list separately)

45 days 2009 Basic Plan Conformance Grant

a.
17. Discretionary Documents or Requests (financial and technical 

assistance requests from the municipality)
a. Local schedule

18. Submission of 2010 Plan Conformance Grant Application
45 days Governing Body For FY 2011 priorities not addressed by 2009 Plan Conformance Grant

19. Submission of Revised Petition (to be determined by the Highlands 
Council and the municipality)
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