HIGHLANDS IMPLEMENTATION PLAN AND SCHEDULE (REVISED)

FY2010-11 Apbroximat Anticipated R nsibl
DRAFT MUNICIPAL IMPLEMENTATION PLAN AND Priotity (\) P*]; ";‘ t“ €| Completion eif:’zﬁts € Status and Comments
SCHEDULE FOR PLAN CONFORMANCE BY TASK ot N/A uoge Date i
1. Housing Element & Fair Share Plan (Module 3)
Plan has been . Awniting COAH review comments on recently submitted revised Housing
o o ) . Planning Board, . e . o

a. Modifications of municipally approved and adopted Housing submitted to Governine Bodv Plan and Fair Share Element. Plan modifications will be made within 45

Element and Fair Share Plan (incl. COAH submittals) as applicable \ $10,000 COAH. Any s Y days of receiving comments.

b. RAHDPP Agreements as approved by COAH N | Asneeded Governing Body |Draft Housing Plan does not anticipate use of or acceptance of RAHDD

2. Draft Module 4 Awating Highlands Council comments on draft ERI. Highlands Council
. . has been Envl Comm., . . . K ..
Highlands Environmental Resource Inventory (Module 4) — | Plannine Board recommended plan modifications will be reviewed. We anticipate necessary
Adopted ~ $2,000 sub@ltted o g revisions can be made within 4 months of receipt.
3. Environmental Resource Inventory — Integrated TBD| FY 2012+ Envl Comm.
4. Highlands Element of Municipal Master Plan (Module 5) —
Adopted Draft Module 5 has been submitted to Highlands Council. Adoption is
. anticipated after receipt of Highlands Comments. It is anticipated that
60 days Planning Board recommended changes can be incorporated into the draft within 6 months
of receiving Highlands Council recommended changes.
v $3,000
5. Municipal Master Plan Elements (as applicable)

a. Lland Use Plan Element $15,000{12 months after |PB Planning Board will await COAH actionon Housing Plan and NJDEP
COAH grants approval of Wastewater Management Plan prior to adopting revised Land
sub. cert. Use Plan as both consideration will have significant impacts on Land Use

Plan. Timeframe for action is 12 months for Planning Board action once
above mentioned plans have been approved.

b. Conservation Plan Element $10,000{4 months after [PB Will be adopted with 4 months after action taken on Land Use Plan
adoption of LUP

c. Circulation Plan Element $10,000{4 months after |PB Will be adopted with 4 months after action taken on Land Use Plan
adoption of LUP

d. Land Preservation and Land Stewardship Plan Element $15,000{6 months after |PB Will be adopted with 6 months after action taken on Land Use Plan
adoption of LUP

e. Agriculture Retention/Farmland Preservation Plan Element $0|Unsure if PB Little agricultural land exists in Oakland, planning board will need to see
element will be benefit in adopting such an element to master plan.
adopted.

f. Community Facilities Plan Element $8,500{6 months after |[PB Action on this plan will await NJDEP approval of Wastewater Management
DEP approval of| Plan, as location and extent of utilities service might change under the
Wastewater pending plan.

Mngt. Plan.LUP

g. Sustainable Economic Development Plan Element $10,000{6 months after |PB This plan element is also dependent upon NJDEP approval of the pending
DEP approval of| Wastewater Management Plan. Potential downtown redevelopment is
Wastewater dependent upoon the introduction of sanitary sewers to the Ramapo Valley
AMne DIAna TTTD Dond cienid e

h. Historic Preservation Plan Element $0|Unsure if PB To date, Planning Board has not indicated intent to adopt such an element.

element will be
adopted.
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FY2010-11

Anticipated

DRAFT MUNICIPAL IMPLEMENTATION PLAN AND Priority (V) | APPrOXimate | oo letion | Responsible Status and Comments
SCHEDULE FOR PLAN CONFORMANCE BY TASK or N/A Budget Date Entity
i. Development Transfer Plan Element (optional) $15,000(24 after approval [PB Borough is currently working with a different consultant on this matter.
of Wastewater Once again, NJDEP approval of the Wastewater Management Plan is
Mngt. Plan and critical in determining if the Borough can act as a transfer receiving
COAH grant of community.
Sub. Cert.
j- Septic System Yield Allocation (if applicable) $10,000{6 months after [PB, with advice  |This plan element is also dependent upon NJDEP approval of the pending
DEP approval of|and input of Wastewater Management Plan. Potential downtown redevelopment is
Wastewater Health dependent upoon the introduction of sanitary sewers to the Ramapo Valley
Mngt. Plan.LUP |Department. Road corridor.
Highlands Land Use Ordinances (Module 6) — Adopted v $10,000(120 days after  [Planning Board, [2009 Basic Plan Conformance Grant
6. adoption of LUP|Governing Body
Zoning Map Update — Adopted (Update to reflect Highlands N $5,000| after adoption  |Planning Board, |2010 Plan Conformance Grant
7. Overlay Zones, Districts) of LUP Governing Body
8. Cluster Development for Agricultural Resource Areas
a. Grant Application for Cluster Development Program TBD FY 2012-13 Governing Body |Oakland has no agricultural resource areas, may not seck grant money to
prepare and adopt Cluster Development Program
b. Municipal Cluster Development Plan TBD FY 2012-13 Planning Board Oakland has no agricultural resource areas, may not adopt Cluster
Development Program.
c. Municipal Cluster Development Ordinance and Design Guidelines TBD FY 2012-13 Planning Board, [Oakland has no agricultural resource areas, may not adopt Cluster
Governing Body |Development Program or the implementing ordinances.
9. Resource Management Plans and Programs
a. Water Use and Conservation Management Plan $15,000[  June 22, 2012(PB Adoption to occur after adoption of LUP
b. Habitat Conservation and Management Plan $15,000|  June 22, 2012|PB Adoption to occur after adoption of LUP
c. Stream Corridor Protection/Restoration Plan (optional) $15,000[  June 22, 2012|PB Adoption to occur after adoption of LUP
d. Wastewater Management Plan (County WMP may be used) v April 11, 2011 NJDEP Administrative Order 2010-03
e. Septic System Management/Maintenance Plan TBD FY 2012 Health Board
f. Lake Restoration Management Plan (if applicable) $15,000[  June 22, 2012(PB Adoption of occur after adoption of LUP
2. Scenic Resource Management Plan (optional) TBD FY 2012+
h. Municipal Stormwater Management Plan TBD FY 2012+
i. Regional Stormwater Management Plan (if applicable) TBD FY 2012+
j. Land Preservation and Land Stewardship Program TBD FY 2012+
10. Board of Health Ordinances
a. Septic System Maintenance TBD FY 2012 Subsequent to release of final model ordinance and completion of 9e
b. Potential Contaminant Source Management TBD FY 2012 Subsequent to release of final model ordinance
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FY2010-11

Anticipated

DRAFT MUNICIPAL IMPLEMENTATION PLAN AND Priority (V) | APPrOXimate | oo letion | Responsible Status and Comments
SCHEDULE FOR PLAN CONFORMANCE BY TASK or N/A Budget Date Endity

11. Implementing Ordinances for Management Plans and Programs

a. Water Use and Conservation Management Plan Ordinance TBD * *Following completion of 9.a

b. Habitat Conservation and Management Plan Ordinance TBD * *Following completion of 9.b

c. Stream Corridor Ordinance TBD * *Following completion of 9.c

d. Lake Restoration Management Plan Ordinance TBD * *Following completion of 9.f

e. Tree Clearing Ordinance TBD| FY 2012+

f. Right to Farm Ordinance (if applicable) -- FY 2011 Governing Body |Adoption of State model ordinance

g. Transfer of Developments Right Ordinance (if applicable) TBD * *Following completion of 5.i

h. Other Ordinance Provisions (specify) TBD| Local schedule
12. Redevelopment and Brownfields Opportunities (optional)

& Highlns Redevelopmen At Peiion I O 7
13. RMP Updates (optional)

a I O I e
14. Map Adjustment Peition(s) (optional)

a I O I
15. Highlands Center Petition (optional)

a. Local schedule
16. Municipal Planning and Regulatory Documents and Supporting

Materials (based on the list of existing documents and petition 45 days 2009 Basic Plan Conformance Grant

submittals, list separately)

a.

assistance requests from the municipality)

a. Local schedule
1. Submission of 2010 Plan Conformance Grant Application 45 days Governing Body |For FY 2011 priorities not addressed by 2009 Plan Conformance Grant
19. Submission of Revised Petition (to be determined by the Highlands

Council and the municipality)
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