
ROXBURY TOWNSHIP, MORRIS COUNTY, NEW JERSEY
HIGHLANDS IMPLEMENTATION PLAN AND SCHEDULE

DRAFT MUNICIPAL IMPLEMENTATION PLAN AND SCHEDULE 
FOR PLAN CONFORMANCE BY TASK

FY2013-14 
Priority (√) or 

N/A

Approximate 
Budget

Anticipated 
Completion 

Date
Responsible Entity Status and Comments

1. Housing Element & Fair Share Plan (Module 3) $5,000
a. Modifications of municipally approved and adopted Housing Element 
and Fair Share Plan, (incl. COAH submittals) as applicable

√ -- As needed
Planning Board, 
Governing Body

Amended Plan Conformance Grant. Potential changes in applicable State laws 
and/or regulations acknowledged. Modifications as needed to retain compliance 
and ensure protection from legal challenge.

b. RAHDPP Agreements as approved by COAH (If Applicable) √ -- As needed Governing Body Amended Plan Conformance Grant, with #1.a 
b. Adoption of Implementing Ordinances

√ -- As needed
Planning Board, 
Governing Body Amended Plan Conformance Grant

2. Highlands Environmental Resource Inventory (Module 4) – 
Adopted √ $2,000 60 days

Envl Comm., 
Planning Board Amended Plan Conformance Grant 

3. Environmental Resource Inventory – Integrated N/A TBD FY 2013+ Envl Comm.
4. Highlands Element of Municipal Master Plan (Module 5) – 

Adopted √ $3,000 60-90 days Planning Board Amended Plan Conformance Grant 
a.  Master Plan Reexamination Report – Prepared and Adopted √ 60 days Planning Board Funded as a component of #4; Highlands Council model provided.

5. Municipal Master Plan Elements (as applicable)
FY 2013+ Planning Board

FY 2013 activities to be selected based upon priorities relevant to specific 
municipality. All others FY2013+

a. Land Use Plan Element
b. Conservation Plan Element
c. Circulation Plan Element
d. Land Preservation and Land Stewardship Plan Element 
e. Agriculture Retention/Farmland Preservation Plan Element
f. Community Facilities Plan Element
g. Sustainable Economic Development Plan Element
h. Historic Preservation Plan Element 
i. Development Transfer Plan Element (optional)
j. Septic System Yield Allocation (if applicable)

6. Highlands Land Use Ordinances (Module 6) – Adopted
N/A

Planning Board, 
Governing Body Waived in lieu of Checklist Ordinance approach

a. Adopt Planning Area Petition Ordinance (If Applicable) n/a n/a Governing Body Amended Plan Conformance Grant
a. Adopt Checklist Ordinance

√ $1,000 60-90 days
Planning Board, 
Governing Body

Amended Plan Conformance Grant; completion to follow adoption of Highlands 
Master Plan Reexamination Report, per #4a, above.

b. Adopt Highlands Area Exemption Ordinance
√ $1,500 60-90 days

Planning Board, 
Governing Body Amended Plan Conformance Grant

7. Zoning Map Update – Adopted (Update to reflect Highlands 
Overlay Zones, Districts) √ $0 120 days

Planning Board, 
Governing Body Amended Plan Conformance Grant 

8. Cluster Development for Agricultural Resource Areas 
a. Grant Application for Cluster Development Program N/A FY 2012-13 Governing Body
a Municipal Cluster Development Plan TBD FY 2012-13 Planning Board
b. Municipal Cluster Development Ordinance and Design Guidelines

TBD FY 2012-13
Planning Board, 
Governing Body

9. Resource Management Plans and Programs
a. Water Use and Conservation Management Plan

$40,000 FY 2013+

Funding reserved for future preparation of Water Use and Conservation 
Management Plan; effort to be led by will Highlands Council which is prioritizing 
preparation of all municipal plans.

b. Habitat Conservation and Management Plan
$15,000 FY 2013+

Amended Plan Conformance Grant; Funds to be released upon approval of scope 
of work.

c. Stream Corridor Protection/Restoration Plan (optional)
$35,000 FY 2013+

Amended Plan Conformance Grant; Funds to be released upon approval of scope 
of work.

d. Wastewater Management Plan 

$3,000

NJDEP 
Schedule 

4/11/2011

NJDEP Administrative Order 2010-03 (Chapter of County WMP)

e. Septic System Management/Maintenance Plan TBD FY 2013+ Health Board
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f. Lake Restoration Management Plan (if applicable) TBD FY 2013+
g. Scenic Resource Management Plan (optional) TBD FY 2013+
h. Municipal Stormwater Management Plan 

TBD FY 2013+
Updates only as needed to incorporate RMP provisions; Plans are required under 
NJDEP regulations.

i. Regional Stormwater Management Plan (if applicable) TBD FY 2013+
j. Land Preservation and Land Stewardship Program TBD FY 2013+
k. Forest Stewardship Plan (optional) TBD FY 2013+

10. Board of Health Ordinances
a. Septic System Maintenance TBD FY 2013+ Subsequent to release of final model ordinance and completion of 9e
b. Potential Contaminant Source Management TBD FY 2013+ Subsequent to release of final model ordinance

11. Implementing Ordinances for Management Plans and Programs

a. Water Use and Conservation Management Plan Ordinance TBD * *Following completion of 9.a
b. Habitat Conservation and Management Plan Ordinance TBD * *Following completion of 9.b
c. Stream Corridor Ordinance TBD * *Following completion of 9.c
d. Lake Restoration Management Plan Ordinance TBD * *Following completion of 9.f
e. Tree Clearing Ordinance TBD FY 2013+
f. Right to Farm Ordinance (if applicable) √ -- FY 2013+ Governing Body Adoption of ordinance consistent with Right to Farm Act
g. Transfer of Developments Right Ordinance (if applicable) TBD * *Following completion of 5.i
h. Scenic Resource Mgmt Ordinance (if applicable) TBD * *Folllowing completion of 9.g, if selected
i. Stormwater Management Ordinance TBD * *Updates only, as needed to incorporate RMP provisions; following 9h, 9i
j. Other Ordinance Provisions (specify) TBD Local schedule

12. Redevelopment and Brownfields Opportunities (optional)
a. Highlands Redevelopment Area PetitionPlanning

$20,000 Local schedule
Amended Plan Conformance Grant; Funds to be released upon approval of scope 
of work.

13. RMP Updates (optional)

a. Local schedule
14. Map Adjustment Petition(s) (optional)

a. Local schedule
15. Highlands Center Petition (optional)

a. Local schedule
16. Submission of Municipal Planning and Regulatory Documents 

and Supporting Materials (See Draft Consistency Review and 
Recommendations Report) √ 45 days 2009 Plan Conformance Grant

17. Discretionary Documents or Requests (financial and technical 
assistance requests from the municipality) √ $2,500 Local schedule TBD

Supplement to assist in next steps and as needed to complete required Plan 
Conformance documentation; addresss priorities.

a. Local schedule
18. Attendance at Highlands Council Training Sessions

a. Ordinance Administration: Application Procedures, Implementation, 
Enforcement √ $2,500 4-6 months Highlands Council

Land Use Administrator/Board Secretary, Zoning Officer,  Enforcement Officer, 
Property Inspector, Professionals

2013-2014 Total Approximate Budget $130,500

This Plan will be altered over time, to reflect the municipality’s progress toward completing all Plan Conformance activities and to address funding and implementation tasks that carry forward into future years. All such changes will
involve a collaborative effort and agreement between the municipality and the Highlands Council. The Highlands Council may modify, in consultation with the municipality, the above deadlines for completion and may also reallocate
the approximate budget costs within the total amount approved. No timeframe will be considered to have begun, however, until the municipality has been provided the tools (including grant funding) with which to accomplish each
component of the Plan Conformance program. It is important to note that the time schedule is non-binding.The Highlands Council staff will assist in the preparation of documents and will continue to work in collaboration with the
Township.
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Roxbury Township 5/7/2013
Account of Highlands Council Grant Awards

Type of Grant Status Resolution Date Grant Amount Tasks Payments
COAH Grant Closed October 6, 2005 $                              7,500.00  Fair Share Plan  $        7,500.00 
Initial Assessment Closed February 26, 2009 $                            15,000.00  IA Report  $     10,411.07 
Plan Conformance Executed December 18, 2008 $                          100,000.00  Module 1 ‐   $     17,265.96 

Module 2 ‐   $     13,232.04 
Module 3 ‐   $           349.35 
Module 4 ‐   $        3,620.72 
Module 5 ‐   $        2,844.59 
Module 6 ‐   $        5,218.16 
Module 7 ‐   $        2,572.18 
Subtotal $     45,103.00 

Grant Award Total 122,500.00$                          Balance $     54,897.00 
TOTAL REIMBURSEMENT AMOUNT $     63,014.07 

Anticipated Expenses, FY2013‐2014 Amended Plan Conformance Grant Task 
Completion of Module 3 – Fair Share Plan Certification 5,000.00$                   1 Plan Conformance Grant Balance Forward 54,897.00$     
Completion of Module 4 – Finalize/Adopt ERI 2,000.00$                   2 Municipal Response/Related Expenses Estimate (12,500.00)$   
Completion of Module 5 – Highlands Element 3,000.00$                   3 Accuracy Review Costs (500.00)$         
Adopt Checklist Ordinance 1,000.00$                   4 Estimate of Available Plan Conformance Grant Funds 41,897.00$     
Highlands Area Exemption Ordinance 1,500.00$                   5
Water Use and Conservation Management Plan 40,000.00$                 6
Habitat Conservation & Management Plan 15,000.00$                 7
Stream Restoration & Management Plan 35,000.00$                 8 Amended Plan Conformance Grant
Wastewater Management Plan 3,000.00$                   9 Anticipated Expenses 130,500.00$   
Highlands Redevelopment Planning 20,000.00$                 10 (41,897.00)$   
Discretionary Documents or Requests 2,500.00$                   11 Estimated Total Need 88,700.00$     
Highlands Council Training Sessions 2,500.00$                   12

TOTAL 130,500.00$              
(This figure is rounded to the nearest hundred.)


